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PROFESSIONAL SERVICES AGREEMENT 
 

THIS AGREEMENT (“Agreement”) is entered into on Month __, Year by and between East 
Orange County Water District, hereinafter called “EOCWD”, and _____________, hereinafter 
called “Consultant.” 
 
WHEREAS, EOCWD desires certain services hereinafter described and Consultant is capable 
of providing and desires to provide such service. 
 
WHEREAS, this Professional Services Agreement applies to the following project:  
 

Advanced Metering Infrastructure (AMI) Turnkey Project 
 
NOW, THEREFORE, EOCWD and Consultant, for the consideration and upon the terms and 
conditions hereinafter specified, agree as follows: 
 
 

SECTION I 
 

SCOPE OF SERVICES 
 

1.1 The services to be performed under this Agreement are as described in Appendix One 
hereunto attached and by this reference made a part hereof (hereinafter, “Services” or 
“Work”). In the event that a conflict or contradiction is discovered between the proposal 
language and EOCWD’s standard contract terms in this Agreement, EOCWD’s 
standard contract terms shall prevail. Such service shall be performed by individuals as 
employees of the Consultant, as an independent consultant, and not by or as 
employees of EOCWD. 

 
 

SECTION II 
 

DUTIES OF CONSULTANT 
 

2.1 Standards.  All work performed by Consultant or under its direction shall be sufficient to 
meet the purposes specified therefor and shall be rendered in accordance with that 
level of skill and care observed by competent like professionals performing similar 
services under similar circumstances and conditions (“Standard of Care”). 

 
All service hereunder shall be performed by employees or agents of Consultant who are 
experienced and skilled in their business and in accordance with the standards of work 
in their respective professions. Consultant’s findings, recommendations and 
professional advice shall be based on practices and procedures customary in its 
profession. Consultant shall provide additional services needed to correct any 
deficiency in its work at no additional costs or expense to EOCWD. 

 
2.2 Additional Work.  Consultant shall not undertake any work beyond the scope of this 

Agreement unless such additional work is approved in advance and in writing by 
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EOCWD. The cost of such additional work shall be reimbursed to Consultant by 
EOCWD on the same basis as provided in Section IV. 

 
2.3 Security and Safety.  If, in the prosecution of the Work, it is necessary to conduct field 

operations, security and safety of the job site will be the responsibility of Consultant, 
excluding, nevertheless, the security and safety of any facility of EOCWD within the job 
site, but not under the control of Consultant. 
 
In providing its services hereunder, Consultant shall not be responsible for identification, 
handling, containment, abatement, or in any other respect, for any asbestos or 
hazardous material if such is present in connection with the Work. In the event that 
EOCWD becomes aware of the presence of asbestos or hazardous material at the job 
site, EOCWD shall be responsible for complying with all applicable federal and state 
rules and regulations and shall immediately notify Consultant, which shall then be 
entitled to cease any of its services that may be affected by such presence, without any 
liability to Consultant arising therefrom. 

 
2.4 Consultations.  Consultant shall meet with EOCWD personnel, or third parties as 

necessary, on all matters connected with carrying out of Consultant’s Services 
described in Appendix One. Such meetings shall be held at the request of either party 
hereto. Review and EOCWD approval of completed work shall be obtained monthly, or 
at such intervals as may be mutually agreed upon, during the course of this work. 

 
2.5 Data.  Consultant agrees that all data and information, including without limitation 

specifications, designs, drawings, reports, and blueprints, generated in the performance 
of this Agreement and data and information that are specified to be delivered or which 
are, in fact, delivered pursuant to this Agreement shall be and remain the sole property 
of EOCWD. Consultant understands and agrees that all rights under copyright and 
patent laws under this Agreement to drawings, records, data or other work product 
belong to EOCWD, unless otherwise stated. Consultant hereby assigns any and all 
rights under copyright and patent law to EOCWD and agrees to assist EOCWD in 
perfecting the same. Consultant shall deliver all records, drawings, data, information 
and work product resulting from this Agreement to EOCWD upon EOCWD’s request 
and in any event upon the completion of all work hereunder or the termination or 
expiration hereof, whichever shall first occur, and shall be fully responsible for the care 
and protection thereof until such delivery. Except as otherwise provided in this 
Agreement, said documents shall be delivered to EOCWD without additional cost to 
EOCWD.  

 
2.6 Subcontracting.  Performance of this Agreement may not be subcontracted in whole or 

in part without the prior written consent of EOCWD. Any subcontractors under this 
Agreement with an estimated cost greater than $1,000 shall not be awarded without 
EOCWD’s prior written approval. Lists of proposed subcontracts and proposed 
subcontractors shall be submitted to EOCWD. 
 

2.7 Prevailing Wages.  Consultant acknowledges that the work to be performed pursuant to 
this Agreement is related to a Public Works Project, as defined in Labor Code Section 
1720 et seq. (“Prevailing Wage Law”).  To the extent applicable to the Scope of 
Services to be performed under this Agreement, pursuant to Labor Code Section 1771, 
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for public works project greater than $1,000, Consultant shall: (1) pay the general 
prevailing rate of per diem wages to all workers employed on contracted projects as 
established by the Department of Labor’s Davis-Bacon Act or California Department of 
Industrial Relations (“DIR”) wage determinations; (2) shall be, along with any 
subcontractor performing work under this Agreement, registered with DIR and qualified 
to perform work pursuant to Labor Code Sections 1725.5 and 1771.1; (3) be 
responsible for providing proof of current registration for both Consultant and any 
subcontractor prior to performing any work, and contracts with unregistered contractors 
shall be subject to cancellation by the District. Consultant acknowledges that, if the 
Scope of Services falls within the requirements of the Prevailing Wage Law, this 
Agreement is subject to compliance monitoring and enforcement by DIR.  Labor Code 
Sections 1735, 1775, 1776, 1777.5-1777.7, and 1810-1815 are incorporated into and, 
as applicable, are a fully operative part of this Agreement, and Consultant shall be 
responsible for compliance therewith. 

 
SECTION III 

 
DUTIES OF EOCWD 

 
3.1 Provision of Information.  EOCWD shall make available to Consultant all data and 

information in the possession of EOCWD which EOCWD deems necessary to the 
preparation of the work, and EOCWD shall actively aid and assist Consultant in 
obtaining such information from other agencies and individuals. Except as specifically 
provided in the scope of services, Consultant shall be entitled to rely upon the accuracy 
of data and information provided by EOCWD or others without independent review or 
evaluation. 

 
3.2 Review of Progress of Work.  EOCWD Management may authorize a staff person as a 

representative to confer with Consultant relative to Consultant’s services hereunder. 
The work in progress hereunder shall be reviewed from time to time by EOCWD at the 
discretion of EOCWD or upon the request of Consultant. If the Work is performed in 
accordance with the Standard of Care, it will be approved. If the work is not so 
performed, EOCWD will inform Consultant of the changes or revisions necessary to 
secure approval.  Nothing in such review or approval shall absolve Consultant from its 
obligations to complete the Services in a manner arising to the Standard of Care, and 
ultimately Consultant bears to burden of ensuring that its work arises to such level. 

 
 

SECTION IV 
 

FEES AND PAYMENTS 
 

4.1 Payment Schedule.  Payment for the services hereinabove described shall be made 
upon a schedule and within the limit or limits shown upon Appendix Two hereunto 
attached and made a part hereof, and such payment shall be considered as full 
compensation for all personnel, materials, supplies, and equipment used in carrying out 
the work. In the event that a conflict or contradiction is discovered between the proposal 
language and EOCWD’s standard contract terms, EOCWD’s standard contract terms 
shall prevail. 
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4.2 Statements.  Unless otherwise specified in said Appendix Two, Consultant’s fees shall 

be payable on monthly statements; such statements shall give a detail of time worked 
by each class of employee, services (or tasks) performed, and the itemized expenses 
incurred and accompanied by receipts for which billing is made and shall contain the 
following affidavit signed by a principal of the firm of Consultant: 

 
“I hereby certify as principal of the firm 
of     that the 
charge of $     as 
summarized above and shown in 
detail on the attachments is fair and 
reasonable, is in accordance with the 
terms of the Agreement dated  
  , 20 , and has not been 
previously paid.” 

 
Compensation is clearly outlined in Appendix Two. This information includes rates by 
individual/title grouping, the not-to-exceed amount of the Agreement, whether the 
payments will be periodic or paid in a lump sum, and a list of expenses for which the 
Consultant(s) will, or will not, be reimbursed. 

 
SECTION V 

 
CHANGES IN WORK 

 
5.1 Extra/Changed Work.  EOCWD may order major changes in scope or character of the 

work, either decreasing or increasing the amount of Consultant’s services. Increased 
compensation for major changes shall be determined in accordance with Appendix Two 
hereof, or as otherwise agreed to, in writing, between the parties. 

 
5.2 Change of Schedule.  In the event that major changes are ordered, the schedule for 

completion as stated in Appendix Three hereto will be adjusted by negotiation between 
Consultant and EOCWD. 

 
5.3 Change Authorization.  No representative of EOCWD, other than the General Manager, 

is authorized to obligate EOCWD to pay the cost or value of services beyond the scope 
thereof as herein described. 

 
 

SECTION VI 
 

TIME OF BEGINNING AND SCHEDULE FOR COMPLETION 
 

6.1 Commencement of Work.  Consultant shall begin work upon receipt by it of written 
Notice to Proceed from EOCWD Management which said notice shall not be issued 
until after this Agreement has been approved and authorized by EOCWD. 
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6.2 Completion Schedule.  The schedule for completion of the work shall be as shown upon 
Appendix Three hereunto attached and made a part hereof. Consultant shall complete 
the work set forth in Appendix One in accordance with the schedule for completion 
shown in Appendix Three. 

 
6.3 Suspension of Services.  EOCWD may, at any time and without cause, suspend all or a 

portion of the services of Consultant for a period of not more than ninety (90) days by 
notice in writing to Consultant. Consultant shall resume the service on receipt from 
EOCWD of a notice of resumption of services. Any change to the contract, price or time 
of completion sought by Consultant as a result of suspension hereunder, shall be 
processed as a change order under the provisions of Section V hereof. 

 
 

SECTION VII 
 

DELAYS AND EXTENSIONS 
 

7.1 Delays.  In the event Consultant is delayed in performance of its services by 
circumstances beyond its control, it will be granted a reasonable adjustment in the 
Schedule for Completion as described in Appendix Three. All claims for adjustments in 
the Schedule for Completion must be submitted to EOCWD by Consultant within thirty 
(30) calendar days of the time of occurrence of circumstances necessitating the 
adjustment. 

SECTION VIII 
 

TERMINATION 
 

8.1 Termination by EOCWD.  EOCWD may terminate this Agreement at any time by giving 
Consultant written notice thereof. Upon termination, Consultant will be paid for that 
portion of the work completed prior to termination. 

 
8.2 Termination by Consultant.  Consultant may terminate this Agreement upon written 

notice to EOCWD should EOCWD fail to fulfill duties as set forth in Section III.  Upon 
such termination, Consultant shall be entitled to payment for any undisputed work 
completed prior to termination. 

 
8.3 Effect Upon Records.  Upon termination and receipt of payment for any undisputed 

work otherwise completed by Consultant, Consultant shall turn over to EOCWD all of 
the documents, records, papers and other work product related to this Agreement, 
which shall, at the option of EOCWD, become EOCWD property. EOCWD shall not be 
liable for any costs other than as specified in this Agreement. 

 
8.4 Examination of Records.  EOCWD shall, until the expiration of three (3) years after final 

payment under this Agreement, have access to and the right to examine any directly 
pertinent books, documents, papers and records of Consultant involving transactions 
related to this Agreement. 

 
8.5 Change in Consultant’s Status.  The financial capability and status of Consultant were 

substantial inducements for EOCWD to enter into this Agreement. Therefore, 
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Consultant shall, and hereby specifically acknowledges its duty to do so, notify EOCWD 
of any significant financial change, or significant change in status of Consultant within 
seven (7) days of significant financial change or significant change in status. “Significant 
financial change” or “significant change in status” shall mean the following: 

 
• Any action(s) by which Consultant shall consolidate with, merge, or convert the 

Consultant into another (partnership or corporation), 
• Any filing of bankruptcy by the Consultant (or any of its partners), 
• Loss of Consultant’s professional qualifications, and 
• The fact that Consultant is no longer in compliance with federal or state equal 

opportunity laws. 
 
 

SECTION IX 
 

ATTORNEYS’ FEES 
 

9.1 If either party brings an action or proceeding against the other party by reason of default 
of any term or condition of this Agreement, or otherwise arising out of this Agreement, 
the prevailing party in such action or proceeding shall be entitled to recover, as an 
element of its cost of suit, and not as damages, reasonable attorneys’ fees, which shall 
be payable whether or not such action is prosecuted to judgment. The “prevailing party” 
as the term is used herein, shall be the party who is entitled to recover costs of suit, 
whether or not such suit proceeds to final judgment, and shall include, without limitation, 
a party who dismisses an action for recovery hereunder in exchange for payment of the 
sums allegedly due, performance of covenants allegedly breached, or considerations 
substantially equal to the relief sought in such action. 

 
 

SECTION X 
 

INDEMNIFICATION/HOLD HARMLESS 
 
10.1 To the extent permitted by law, Consultant shall hold harmless, defend at its own 

expense, and indemnify EOCWD, its directors, officers, employees, and authorized 
volunteers, against any and all liability, claims, losses, damages, or expenses, including 
reasonable attorney’s fees and costs, arising from all acts or omissions of Consultant or 
its officers, agents, or employees in rendering services under this Agreement; 
excluding, however, such liability, claims, losses, damages or expenses arising from 
EOCWD’s sole negligence or willful acts. 

 
SECTION XI 

 
INSURANCE 

 
11.1 Insurance requirements shall be as set forth in Appendix Four hereto attached. 
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SECTION XII 

 
MISCELLANEOUS PROVISIONS 

 
12.1 Gratuities.  Consultant warrants that neither it nor any of its employees, agents, or 

representatives has offered or given any gratuities to EOCWD’s employees, agents, or 
representatives with a view toward securing this Agreement or securing favorable 
treatment with respect thereto. 

 
12.2 Interpretation.  The parties hereto acknowledge and agree that each has been given the 

opportunity to independently review this Agreement with legal counsel, and/or has the 
requisite experience and sophistication to understand, interpret, and agree to the 
particular language of the provisions of this Agreement. 

 
12.3 Project Manager and Project Team.  EOCWD Management reserves the right to 

approve the project manager assigned by Consultant to said work.  Key personnel, as 
defined by the EOCWD assigned to the project shall not be reassigned without prior 
EOCWD written approval.  

 
12.4 Limitation on Assignment.  This Agreement shall not be assigned without first obtaining 

the express written consent of EOCWD. 
 
12.5 Status of Consultant.  Consultant is employed to render a professional service only and 

any payments made to Consultant are compensation solely for such services as 
Consultant may render. Consultant shall at all times retain the status of an independent 
consultant with EOCWD. Nothing within this Agreement shall be construed so as to 
make Consultant, or any of its agents or employees, the employee(s), partner(s), or joint 
venturer(s) of or with EOCWD. 
 

12.6 Licensing.  Consultant warrants that they have complied, and shall comply, with any and 
all applicable state licensing requirements. 

 
12.7 Entire Agreement.  This Agreement supersedes any and all other agreements, either 

oral or in writing, between the parties hereto with respect to the subject matter hereof, 
and no other agreement, statement, or promise related to the subject matter of this 
Agreement which is not contained in this Agreement shall be valid or binding. 

 
12.8 Ownership of Work.  All work performed pursuant hereto shall, upon completion, 

become the property of EOCWD. In the event the work is not completed, the completed 
portions thereof shall become the property of EOCWD. 

 
12.9 Waiver.  Either party to this Agreement may specifically and expressly waive, in writing, 

compliance by the other party hereto with any term, condition or requirements set forth 
in this Agreement. Either party to this Agreement may specifically and expressly waive, 
in writing, any breach of any term, condition, or requirement of this Agreement by the 
other party hereto. However, in the event that either party makes or gives such a 
waiver, such action shall not constitute a further or continuing waiver of any preceding 
or succeeding breach, or requirement of compliance with, the same or any other 
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provision or contractual requirement, unless a specific statement to the contrary is 
contained within such waiver. The waiving party may, at any time thereafter, require 
further compliance by the other party hereto with the requirements or provisions of this 
Agreement that have been so waived. The consent of one party to any act by the other 
party for which such written consent was required shall not be deemed to imply consent 
or waiver of the necessity of obtaining such written consent for the same or similar acts 
in the future. No waiver or consent shall be implied from the silence or from the failure of 
any party to an act, except as otherwise specified in this Agreement. 

 
12.10 Job Costing.  Any opinion of the Construction Cost prepared by Consultant represents 

its judgment as a design professional and is supplied for the general guidance of 
EOCWD. Since Consultant has no control over the cost of labor and material, or over 
competitive bidding or market conditions, Consultant does not guarantee the accuracy 
of such opinions as compared to consultant bids or actual cost to EOCWD. 

 
12.11 Notices.  Any notice, request, demand, consent or approval, or other communication 

required or permitted hereunder by law, shall be validly given and made only if in writing 
and delivered in person to an officer or duly authorized representative of the party, or 
deposited in the United States mail, first class postage prepaid, and addressed to the 
party for whom intended as follows: 

 
Consultant to 
EOCWD: 

East Orange County Water District 

Attention: David Youngblood, General Manager 
185 N. McPherson Rd. 
Orange, CA 92869 

  
To Consultant: Consultant 

Attention: Click here to enter name. 
Click here to enter address. 
Click here to enter City/State/Zip. 
 

12.12 Jurisdiction.  The parties hereby understand and agree that this Agreement, and the 
attachments hereto, have been negotiated and executed in the State of California and 
shall be governed by, and construed under, the laws of the State of California. The 
parties hereto do expressly agree that in the event of a dispute concerning the terms 
hereof, venue for any legal action shall be with the appropriate court of the County of 
Orange, State of California. 

 
12.13 Amendments.  No addition to, or modification of, any provision contained in this 

Agreement shall be effective unless fully set forth in writing signed by the authorized 
representative of both of the parties hereto. 
 

12.14 Buy America Preferences.  This project is subject to Build America, Buy America and 
American Iron and Steel requirements. 
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12.15 Signatories.  The signatories hereto do warrant that they are appropriately authorized to 
execute this Agreement on behalf of the party for which they signed. 

 
 
IN WITNESS WHEREOF, the parties have executed this Agreement the day first hereinabove 
written. 
 
CONSULTANT                                 Click here to 
enter the Board Approved date. 

EAST ORANGE COUNTY WATER 
DISTRICT 

 
 
 
By: 

  
 
 
By: 

 

 Authorized Representative [Insert Name 
and Title] 

 David Youngblood, General Manager 

    
    

Board Approved: Click here to enter the 
Board Approved date. 
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APPENDIX ONE 
 

SCOPE OF SERVICES 
 

The Scope of Services shall be that set forth by EOCWD in its Request for Proposals on [insert 
date] and the Consultant’s proposal dated [insert date]. In the event that a conflict or 
contradiction is discovered between the proposal language and EOCWD’s standard contract 
terms, EOCWD’s standard contract terms shall prevail.  
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APPENDIX TWO 

 
FEE SCHEDULE 

 
Fee will be Time and Materials not to exceed $[contract ceiling] without prior authorization 
based on the attached fee schedule.  In the event that a conflict or contradiction is discovered 
between the proposal language and EOCWD’s standard contract terms, EOCWD’s standard 
contract terms shall prevail. EOCWD’s payment terms are Net 30. 
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APPENDIX THREE 

 
SCHEDULE FOR COMPLETION 

 
Contract term is [insert calendar days or completion date] based on the [(attached schedule) / 
(schedule below)]. 
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APPENDIX FOUR 

 
INSURANCE REQUIREMENTS 

 
Consultant shall procure and maintain for the duration of the contract insurance against claims 
for injuries or death to persons or damages to property which may arise from or in connection 
with the performance of the work hereunder and the results of that work by the Consultant, his 
agents, representatives, employees or sub-contractors. 
 
Coverage provided shall be at least as broad as the following: 

1. Commercial General Liability (CGL) -  Insurance Services Office (ISO) Commercial 
General Liability Coverage (Occurrence Form CG 00 01) including products and 
completed operations, property damage, bodily injury, personal and advertising injury with 
limit of at least two million dollars ($2,000,000) per occurrence or the full per occurrence 
limits of the policies available, whichever is greater.  If a general aggregate limit applies, 
either the general aggregate limit shall apply separately to this project/location (coverage 
as broad as the ISO CG 25 03, or ISO CG 25 04 endorsement provided to EOCWD) or 
the general aggregate limit shall be twice the required occurrence limit. 

2. Automobile Liability – (if necessary) Insurance Services Office (ISO) Business Auto 
Coverage (Form CA 00 01), covering Symbol 1 (any auto) or if Consultant has no owned 
autos, Symbol 8 (hired) and 9 (non-owned) with limit of one million dollars ($1,000,000) 
for bodily injury and property damage each accident. 
 

3. Workers' Compensation Insurance - as required by the State of California, with 
Statutory Limits, and Employer’s Liability Insurance with limit of no less than $1,000,000 
per accident for bodily injury or disease. Waiver of Subrogation: The insurer(s) named 
above agree to waive all rights of subrogation against EOCWD, its elected or appointed 
officers, officials, agents, authorized volunteers and employees for losses paid under 
the terms of this policy which arise from work performed by the Named Insured for the 
Agency; but this provision applies regardless of whether or not EOCWD has received a 
waiver of subrogation from the insurer. 
 

4. Professional Liability - (Also known as Errors & Omission) Insurance appropriates to 
the Consultant profession, with limits no less than $1,000,000 per occurrence or claim, 
and $2,000,000 policy aggregate.    
 
If Claims Made Policies: 

1. The Retroactive Date must be shown and must be before the date of the 
contract or the beginning of contract work. 

2. Insurance must be maintained and evidence of insurance must be 
provided for at least five (5) years after completion of the contract of 
work. 

3. If coverage is canceled or non-renewed, and not replaced with another 
claims-made policy form with a Retroactive Date prior to the contract 
effective date, the Consultant must purchase “extended reporting” 
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coverage for a minimum of five (5) years after completion of contract 
work. 

 
Additionally, as to all of the above-referenced policy requirements, if the Consultant maintains 
broader coverage and/or higher limits than the minimums shown above, EOCWD requires and 
shall be entitled to the broader coverage and/or higher limits maintained by the Consultant. 
Any available insurance proceeds in excess of the specified minimum limits of insurance and 
coverage shall be available to EOCWD. 
Other Required Provisions - The general liability policy must contain, or be endorsed to 
contain, the following provisions: 
 

1. Additional Insured Status: EOCWD, its directors, officers, employees, and 
authorized volunteers are to be given insured status (at least as broad as ISO 
Form CG 20 10 10 01), with respect to liability arising out of work or operations 
performed by or on behalf of the Consultant including materials, parts, or 
equipment furnished in connection with such work or operations.  
 

2. Primary Coverage: For any claims related to this project, the Consultant’s 
insurance coverage shall be primary at least as broad as ISO CG 20 01 04 13 as 
respects to EOCWD, its directors, officers, employees and authorized volunteers. 
Any insurance or self-insurance maintained by EOCWD its directors, officers, 
employees and authorized volunteers shall be excess of the Consultant’s 
insurance and shall not contribute with it.    

Notice of Cancellation:  Each insurance policy required above shall provide that coverage shall 
not be canceled, except with notice to EOCWD. 
 
Self-Insured Retentions - Self-insured retentions must be declared to and approved by 
EOCWD. EOCWD may require the Consultant to provide proof of ability to pay losses and 
related investigations, claim administration, and defense expenses within the retention.  The 
policy language shall provide, or be endorsed to provide, that the self-insured retention may be 
satisfied by either the named insured or EOCWD. . 
 
Acceptability of Insurers - Insurance is to be placed with insurers having a current A.M. Best 
rating of no less than A:VII or as otherwise approved by EOCWD. 
 
Verification of Coverage – Consultant shall furnish EOCWD with certificates and amendatory 
endorsements or copies of the applicable policy language effecting coverage required by this 
clause.  All certificates and endorsements are to be received and approved by EOCWD before 
work commences.  However, failure to obtain the required documents prior to the work 
beginning shall not waive the Consultant’s obligation to provide them.  EOCWD reserves the 
right to require complete, certified copies of all required insurance policies, including policy 
Declaration pages and Endorsement pages.  
 
Sub-contractors - Consultant shall require and verify that all sub-contractor maintain 
insurance meeting all the requirements stated herein, and Consultant shall ensure that 
EOCWD its directors, officers, employees, and authorized volunteers are an additional insured 
are an additional insured on Commercial General Liability Coverage. 
 



 

 

PROPOSED SUBCONTRACTORS LISTING 
 
 
In compliance with the Subletting and Subcontracting Fair Practices Act (Public Contract Code 
commencing at Section 4100) and any amendments thereof, each bidder shall set forth below: 
 
(a) The name and the location of the place of business of each subcontractor who will 

perform the work or labor or render service to the prime Contractor in or about the 
construction of the work or improvement to be performed under this Contract, in an 
amount in excess of one-half of one percent of the prime Contractor’s total bid or ten 
thousand dollars ($10,000) whichever is greater, and; 

 
(b) The portion of the work that will be done by each subcontractor under this act. 
 
The prime Contractor shall list only one subcontractor for each such portion as is defined by the 
prime Contractor in this bid. 
 
If a prime Contractor fails to specify a subcontractor or if a prime Contractor specifies more than 
one subcontractor for the same portion of the work to be performed under the Contract in 
excess of one-half of one percent of the prime Contractor’s total bid, or ten thousand dollars 
($10,000), whichever is greater, the prime Contractor shall be deemed to have agreed that the 
prime Contractor is fully qualified to perform that portion, and that the prime Contractor alone 
shall perform that portion. 
 
Except as authorized in the Subletting and Subcontracting Fair Practices Act, no prime Contractor 
whose bid is accepted shall: 
 
(a) Substitute any subcontractor, 
 
(b) Permit any subcontractor to be voluntarily assigned or transferred or allow it to be 

performed by anyone other than the original subcontractor listed in the original bid, or 
 
(c) Sublet or subcontract any portion of the work in excess of one-half of one percent of the 

prime Contractor’s total bid as to which the original bid did not designate a 
subcontractor. 

 
Subletting or subcontracting of any portion of the Work in excess of one-half of one percent of 
the prime Contractor’s total bid as to which no subcontractor was designated in the original bid 
shall only be permitted in case of public emergency or necessity, and then only after a finding 
reduced to writing as a public record of the authority awarding this Contract setting forth the 
facts constituting the emergency or necessity. 



PROPOSED SUBCONTRACTOR LISTING (Cont’d) 

A prime Contractor violating any of the provisions of Section Public Contract Code Section 4100 
et seq. shall be deemed to be in violation of this Contract and the Owner may exercise the 
option, in its own discretion, of (1) canceling the Contract, or (2) assessing the prime Contractor 
a penalty in an amount of not more the ten percent (10%) of the amount of the subcontract 
involved. 



PROPOSED SUBCONTRACTOR LISTING (Cont’d) 

DESIGNATION OF SUBCONTRACTORS 

Portion of Work Subcontractor/License No./DIR Registration Location &
Place of Business 

________________________ 
Proper Name of Bidder 

By:  __________________________ 



STATEMENT BY BIDDERS 

(MANUFACTURING INFORMATION) 

Bidders shall indicate for each item listed below the name of the manufacturer or supplier and 
location of plant proposed to be used under the Contract, as well as lead time for delivery from 
date of signing Contract.  Award of a Contract under this Bid will not imply approval by the 
Owner of a manufacturer or supplier listed by the Bidder.  However, if a manufacturer or 
supplier is acceptable to the Owner, the successful Bidder shall furnish the items from the 
manufacturer or supplier indicated.  Any manufacturer or supplier listed in the Contract may be 
substituted, changed, or omitted by the successful bidder, subject to the written approval of the 
Owner, without subjecting the Owner to any liability for the substitution, change, or omission. 
The listing of any manufacturer or supplier in the Contract Documents does not, and is not 
intended to, grant any right, title, or interest in the Contract for the benefit of the named 
manufacturer or supplier.  Each contracting bidder shall inform in writing each manufacturer or 
supplier so named that they are designated for information purposes only and may be 
substituted, changed, or omitted by the successful bidder, subject to the approval of the Owner, 
without subjecting the Owner to any liability for the substitution, change or omission.  The 
successful bidder shall reimburse the Owner for any expenses incurred by the Owner as a result 
of the successful Bidder’s failure to so notify each named manufacturer or supplier. 

Item Lead Time 



(Form of Noncollusion Affidavit (Public Contracts Code Section 7106) 

NONCOLLUSION AFFIDAVIT TO BE EXECUTED 
BY BIDDER AND SUBMITTED WITH BID 

State of California  ) 
) ss 

County of _____________ ) 

The undersigned hereby declares: 

I am the _________________________________ (insert position) of the Bidder (identified below), the party making 
the foregoing bid.   

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation. The bid is genuine and not collusive or sham. The bidder has not directly or indirectly 
induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding. The 
bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with 
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the 
bid price, or of that of any other bidder. All statements contained in the bid are true.  

The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not 
paid, and will not pay, any person or entity for such purpose.  

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited 
liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to 
execute, and does execute, this declaration on behalf of the bidder. 

I declare subject to penalty for perjury pursuant to the laws of the State of California that the foregoing is true and 
correct and that this declaration is executed on ___________________________ [insert date], at 
__________________________________ [insert city], _________________________ [insert state]. 

Representative Name: ___________________________________________ 

Representative Signature: ___________________________________________ 

Date Signed:  ___________________________________________ 



STATE OF CALIFORNIA ) 

)    ss 

COUNTY OF _________________ ) 

On    , 20___, before me,    , Notary Public, personally appeared 
 who proved to me on the basis of satisfactory evidence to be the person(s) whose 

name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their 
authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of 
which the person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and 
correct. 

WITNESS my hand and official seal. 

___________________________________ 

  Signature 

SEAL 

A Notary Public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 



CERTIFICATION REGARDING IRAN CONTRACTING ACT 
(Public Contract Code § 2200 et seq.) 

District: East Orange County Water District 
Project:  
Bidding Contractor (“Bidder”):   

The undersigned hereby certifies to the East Orange County Water District, subject to penalty for 
perjury pursuant to the laws of the State of California, that all of the following is true and correct: 

(i) I am a duly authorized representative of the Bidder and, in that capacity, I have executed
this certification on behalf of the Bidder.

(ii) With respect to the Bidder’s status for purposes of the Iran Contracting Act of 2010 (Public Contract
Code Section 2200 et seq.), the appropriate box is checked immediately below (check only one box).

�  The Bidder is not: 

(i) identified on the current list of persons and entities engaging in investment activities
in Iran prepared by the California Department of General Services in accordance with
subdivision (b) of Public Contract Code Section 2203; or

(ii) a financial institution that extends, for 45 days or more, credit in the amount
of $20,000,000 or more to any other person or entity identified on the current
list of persons and entities engaging in investment activities in Iran prepared
by the California Department of General Services in accordance with
subdivision (b) of Public Contract Code Section 2203, if that person or entity
uses or will use the credit to provide goods or services in the energy sector in
Iran.

� East Orange County Water District has exempted the Bidder from the requirements of 
the Iran Contracting Act of 2010 after making a public finding that, absent the 
exemption, East Orange County Water District will be unable to obtain the goods and/or 
services to be provided pursuant to the Contract. 

� The maximum total amount payable to the Bidder in connection with the Project, as of 
the date of this certification, will not exceed one million dollars ($1,000,000.00). 

Representative Name: 

Representative Title: 

Representative Signature: 

Date Signed: 

Note:  In accordance with Public Contract Code Section 2205, false certification of this form may 
result in civil penalties equal to the greater of $250,000 or twice the Contract Amount, 
termination of the Contract, and/or ineligibility to bid on contracts for three years. 



DEBARMENT AND SUSPENSION CERTIFICATION 

EXECUTIVE ORDERS 12549 AND 12689 

The undersigned certifies, to the best of his or her knowledge and belief, that neither it nor its 

principals nor any of its subconsultants and subcontractors: 

(a) Are presently debarred, suspended, proposed for debarment, declared

ineligible or voluntarily excluded from participation by any Federal

department or agency or by the State of California;

(b) Have not within a three-year period preceding this certification have been

convicted of or had a civil judgment rendered against them for commission

of fraud or a criminal offense in connection with obtaining, attempting to

obtain, or performing a public (Federal, State or local) transaction or

contract under a public transaction; violation of Federal or State antitrust

statutes or commission of embezzlement, theft, forgery, bribery,

falsification or destruction of records, making false statements, or receiving

stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by

a governmental entity (Federal, State or local) with commission of any of

the offenses enumerated above; and

(d) Have not within a three-year period preceding this certification had one or

more public transactions (Federal, State or local) terminated for cause or

default.

This certification is a material representation of fact upon which reliance was placed when 

this transaction was made or entered into. Bidder agrees to comply with the requirements of 2 

C.F.R. 180 while the contract is valid and agrees to include a provision requiring such compliance

in its lower tier covered transactions.

Signature 

Type or Print Name 

Title 

Bidder’s Name 

Date 



BYRD ANTI-LOBBYING AMENDMENT CERTIFICATION (31 U.S.C. 1352) 

The undersigned certifies, to the best of his or her knowledge and belief, that: 

No federal appropriated funds have been paid or will be paid, by or on behalf of the 

undersigned, to any person for influencing or attempting to influence an officer or employee 

of an agency, a Member of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with the awarding of any federal contract, the making of 

any federal grant, the making of any federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or modification of any 

federal contract, grant, loan, or cooperative agreement. 

If any funds other than federal appropriated funds have been paid or will be paid to any person 

for influencing or attempting to influence an officer or employee of any agency, a Member of 

Congress, an officer or employee of Congress, or an employee of a Member of Congress in 

connection with this federal contract, grant, loan, or cooperative agreement, the undersigned 

shall complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in 

accordance with its instructions. 

The undersigned shall require that the language of this certification be included in the award 

documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under 

grants, loans, and cooperative agreements) and that all subrecipients shall certify and disclose 

accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 

transaction was made or entered into. Submission of this certification is a prerequisite for 

making or entering into this transaction imposed by section 1352, Title 31, U.S.C. Any person 

who fails to file the required certification shall be subject to a civil penalty of not less than 

$10,000 and not more than $100,000 for each such failure.” 

Bidder certifies or affirms the truthfulness and accuracy of each statement of its certification and disclosure, 

if any. In addition, Bidder understands and agrees that the provisions of 31 U.S.C. Chapter 38, 

Administrative Remedies for False Claims and Statements, apply to this certification and disclosure, if any. 

Signature 

Type or Print Name 

Title 

Bidders’s Name 

Date 



ADDENDA 

The undersigned has thoroughly examined any and all Addenda (if any) issued during the Bid 
period and is thoroughly familiar with all contents thereof and acknowledges receipt of the 
following Addenda:  (Bidder to list addenda) 

ADDENDUM NO.  ___________________ DATE RECEIVED:  __________________ 
ADDENDUM NO.  ___________________ DATE RECEIVED:  __________________ 
ADDENDUM NO.  ___________________ DATE RECEIVED:  __________________ 
ADDENDUM NO.  ___________________ DATE RECEIVED:  __________________ 
ADDENDUM NO.  ___________________ DATE RECEIVED:  __________________ 

Respectfully submitted, 

____________________________________ 

Contractor or Representative 

By: __________________________ 

______________________________ 

______________________________ 

Complete Business Address 

______________________________ 

Telephone Number 

______________________________ 

Contractor’s License Number 

______________________________ 

DIR Registration Number 

Dated: ________________, _____ 

NOTE:  If bidder is a corporation, the legal name of the corporation shall be set forth above, together with 
the signature of the officers authorized to sign Contracts on behalf of the corporation and corporate seal; 
if Bidder is a co-partnership, the true name of the firm shall be set forth above, together with the 
signature of the partner or partners authorized to sign Contracts on behalf of the co-partnership; and if 
the Bidder is an individual, the signature shall be placed above; if a special partnership, the names of the 
general partners and special partners. 



PAYMENT BOND 

KNOW ALL MEN BY THESE PRESENTS, that we, __________________________________ as 

Principal, and __________________________________, incorporated under the laws of the 

State of __________________ and authorized to execute bonds and undertakings as sole surety, 

as Surety, are held and firmly bound unto any and all persons named in California Civil Code 

Section 9100 whose claim has not been paid by the contractor, company or corporation, in the 

aggregate total of ___________________________ dollars ($_____________ ), lawful money of 

the United States of America, for the payment whereof, well and truly to be made, said Principal 

and Surety bind themselves, their heirs, administrators, successors and assigns, jointly and 

severally, firmly by these present. 

The Condition of the foregoing obligation is such that; whereas the above bound Principal has 
entered into a contract, dated ____________________________, with the East Orange County 
Water District to do the following work, to-wit: 

Advanced Metering Infrastructure (AMI) System Project 

NOW, THEREFORE, if the above bound Principal contractor, person, company or corporation, or 
his or its subcontractor, fails to pay (1) any claimant named in Section 9100 of the Civil Code of 
the State of California, (2) amounts due under the Unemployment Insurance Code with respect 
to work or labor performed under the Contract or during any guarantee periods, or (3) for any 
amounts required to be deducted, withheld, and paid over to the Employment Development 
Department from wages of employees of the Contractor and subcontractors pursuant to Section 
13020 of the California Unemployment Insurance Code with respect to the work or labor by any 
such claimant, that, the Surety on this bond will pay the same, in an amount not exceeding the 
aggregate sum specified in this bond, and also in case suit is brought upon this bond, a 
reasonable attorney’s fee, which shall be awarded by the court to the prevailing party in said 
suit, said attorney’s fee to be taxes as costs in said suit. 

This bond shall inure to the benefit of any person named in Section 9100 of the Civil Code of the 
State of California so as to give a right of action to them or their assignees in any suit brought 
upon this bond. This bond is executed and filed to comply with the provisions of the act of 
Legislature of the State of California as designated in Civil Code Sections 9550-9566 inclusive, 
and all amendments thereto. 



Surety agrees that no change, extension of time, alteration, or addition to terms of the Contract, 
or the work to be performed thereunder, or the plans and specifications shall in any way affect 
its obligation on this bond, and it does hereby waive notice by Owner thereof. 

Principal and Surety agree that should Owner become a party to any action on this bond that 
each will also pay Owner reasonable attorneys’ fees incurred therein in addition to the sum 
above set forth. 

Executed in three original counterparts on 

____________________________________________________________, 20___. 

________________________________ 
Principal 

(Seal of Corporation) 
By  _____________________________ 

Title ____________________________ 

Any claims under this bond may be addressed to: 

_______________________________________ (Name and Address of Surety) 

_______________________________________ 

_______________________________________ 

_______________________________________ (Name and Address of Agent or 
Representative in California, 

_______________________________________ if different from above) 

_______________________________________ 

 (Telephone of Surety’s 
_______________________________________ Agent in California) 

(Attach Acknowledgement) _____________________________ 
Surety 

By  __________________________ 
   Attorney-in-Fact 

NOTICE 
Sureties must be admitted and authorized to do business in and have an agent for service of 
process in California.  Certified copy of Power of Attorney must be attached. 
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GENERAL PROVISIONS 

SECTION 1 

DEFINITIONS, TERMS, AND ABBREVIATIONS 

1-1 DEFINITIONS

Whenever the following terms occur in the Contract Documents (defined below), and are not 
otherwise defined, the meaning(s) thereof shall be interpreted as follows: 

ACCEPTANCE, FINAL ACCEPTANCE – The formal action by the Owner accepting the work as being 
complete. 

ACCEPTED BID – The Bid (proposal) accepted by the Owner. 

ARCHITECT – The Architect shall mean the person or firm duly authorized by the Owner to 
oversee the execution of this Contract, acting either directly or through properly authorized 
agents, each agent acting within the scope of authority delegated to that agent. 

BID — Bid, as used herein, shall refer to the proposal submitted by Contractor. 

BIDDER – Any individual, partnership, corporation, or combination thereof, submitting a Bid for 
the Work contemplated, acting directly or through an authorized representative. 

CONTRACT - The written agreement executed between the Owner and the Contractor covering 
the performance of the Work. 

CONTRACT DOCUMENTS - The complete Contract includes all the Contract Documents set forth 
herein, to wit:  (i) the Notice Inviting Sealed Proposals (Bids), (ii) Proposals and designated 
attachments thereto, (iii) Professional Services Agreement, (iv) Payment Bond, (v) General 
Provisions, (vi) Special Provisions, (vii) Technical Provisions, (viii) Plans and Specifications, (ix) 
all other documents specified as Contract Documents in the Contract; and also (x) 
addenda thereto, and supplemental Contracts.  Supplemental Contracts are written Contracts 
covering alterations, amendments, or extensions to the Contract, and include contract 
change orders.

CONTRACTOR - The individual, partnership, corporation, or combination thereof who has 
entered into the Contract with the Owner for the performance of the work.  The term 
“Contractor” means the Contractor or the Contractor’s authorized representative.  For purposes 
of the Contract Documents, once executed, all provisions relating to Bidder or Contractor shall 
be applicable to Contractor. 
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FIELD MODIFICATION REPORT – A report prepared by Owner’s Representative to order minor 
changes in the Work.  These changes may not necessarily involve an increase or decrease in the 
Contract amount or Time of Completion.  If the Contractor believes the change in the Work 
ordered through the Field Modification Report merits a decrease or increase in the Contract 
amount or Time of Completion, the Contractor must submit an itemized request for a change 
order within ten (10) days of the time of the work performed in accordance with the Field 
Modification Report.  

LABORATORY - The laboratory authorized by the Owner or the Owner’s Representative to test 
materials and work involved in the Contract. 

NOTICE OF AWARD - Written notice to successful qualified Bidder of the Owner’s intent to enter 
into a construction contract.  This notice will be accompanied by documents to be executed by 
the Contractor. 

NOTICE TO PROCEED - Written notice by Owner that all Contract Documents have been 
approved and executed by the Owner and Contractor.  Time of Completion shall be measured 
from the date of mailing of such Notice to Proceed. 

OWNER - East Orange County Water District.  The term “Owner” means the Owner or authorized 
representative. 

OWNER’S REPRESENTATIVE - The person authorized by the Owner to represent Owner during 
the performance of the Work by the Contractor and until Final Acceptance.  The Owner’s 
Representative means the Owner’s Representative or authorized designee. 

PLANS, DRAWINGS - The plans (drawings), or reproductions thereof, which show the location, 
character, dimensions, and details of the Work to be done. 

PRE-AUTHORIZATION – Written notice by Owner, issued at the sole discretion of Owner, that 
may be issued before the issuance of a Notice to Proceed for the purpose of authorizing 
Contractor to proceed with submission of submittals or subsequently with the ordering of 
materials. 

PROJECT – includes the Work as performed on the Site and all related actions necessary for the 
completion of the subject matter of the Contract. 

SITE – means all locations, addresses, properties, easements, rights-of-way or other areas in 
which, or upon which, the Work will be performed. 

SPECIAL PROVISIONS – All additions, deletions, and changes to the General Provisions and 
Standard Specifications as designated by the Owner. 
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SPECIFICATIONS - The directions, provisions, and requirements contained in the General 
Provisions and Standard Specifications as supplemented by the Special Provisions and Technical 
Specifications. 

STANDARD DRAWINGS, STANDARD PLANS - That portion of the plans identified as such. 

STANDARD SPECIFICATIONS - The Contract Documents identified as such. 

STATE – The State of California. 

SUBCONTRACTOR - An individual, partnership, corporation, or combination thereof, who has a 
Contract with the Contractor to perform any of the Work at the Site.  

TIME OF COMPLETION - Time allowed for completion of the Contract computed in calendar 
days.  Time for completion shall be measured from the date of mailing of the Notice to Proceed. 

UTILITY or UTILITIES - Public or private fixed works for the transportation of fluids, gases, power, 
signals, or communications. 

WORK - The term “Work” includes all labor necessary to produce the construction or 
improvement required by the Contract, and all materials and equipment incorporated in such 
construction or improvement.  In regard to the Contract, term is used inclusively. 

1-2 TERMS

Wherever the terms “directed,” “required,” “permitted,” “ordered,” “designated,” “prescribed,” 
or terms of like import are used, it shall be understood that the direction, requirements, 
permission, order, designation, or prescription of the Owner’s Representative is intended. 
Similarly, the terms “approved,” “acceptable,” “satisfactory,” “or equal,” or terms of like import 
shall mean approved, or acceptable to, or satisfactory to the Owner’s Representative, unless 
otherwise expressly stated.  The word “provide” shall be understood to mean furnish and install. 

Unless the context states or requires otherwise, terms used herein that are masculine, feminine 
or neuter in gender shall each be deemed to include the other genders, and singular and plural 
terms shall each be deemed to include the other form. 

1-3 ABBREVIATIONS

Wherever the following abbreviations are used in the Contract Documents, and not otherwise 
defined, they shall have the meanings indicated as follows: 

AASHTO American Association of State Highway and Transportation Officials 
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ACI American Concrete Institute 
AGA American Gas Association 
AAI American Asphalt Institute 
AIA American Institute of Architects 
AIEE American Institute of Electrical Engineers 
AISC American Institute of Steel Construction 
AISI American Iron and Steel Institute 
ANSI American National Standards Institute (formerly USASI, USAS, ASA) 
API American Petroleum Institute 
APWA American Public Works Association 
AREA American Railway Engineering Association 
ASA American Standards Association (Now ANSI) 
ASCE American Society of Civil Engineers 
ASHRAE American Society of Heating, Refrigerating, and Air Conditioning 

Engineers 
ASME American Society of Mechanical Engineers 
ASTM American Society For Testing and Materials 
AWS American Welding Society 
AWWA American Water Works Association 
CRSI  Concrete Reinforcing Steel Institute 
IEEE  Institute of Electrical and Electronics Engineers 
NBFU  National Board of Fire Underwriters 
NEMA  National Electrical Manufacturers Association 
PCA  Portland Cement Association 
CALTRANS Standard Specifications, State of California Business and Transportation 

Agency, Department of Transportation 
SSPC  Steel Structures Painting Council 
SSPWC Standard Specification For Public Works Construction, published by 

Building News, Inc. (“Green Book”) 
UBC  Uniform Building Code, Pacific Coast Building Officials Conference of 

the International Conference of Building Officials 
U/L or UL Underwriters’ Laboratories, Inc. 
USASI United States of America Standards Institute (Now ANSI) 

or USAS 
UMC  Uniform Mechanical Code International Conference of Building Officials 

and the International Association of Plumbing and Mechanical Officials 
U.P.C.  Uniform Plumbing Code International Association of Plumbing and   

Mechanical Officials 



SECTION 2 

BID REQUIREMENTS AND CONDITIONS 

2-1 CONTRACT DOCUMENTS

The Contract Documents are set forth in the Contract Form and the definition of “Contract 
Documents” in Section 1 of the General Provisions.  In the event of a conflict between the 
Contract Documents, and the components thereof, priority shall be given to the provisions 
contained within, from order of highest to lowest priority:  (i) any addenda or 
supplemental contracts; (ii) Special Provisions; (iii) General Provisions; (iv) Professional Services 
Agreement; (v) Notice Inviting Sealed Proposals (Bids).  With respect to Plans and 
Specifications and Technical Specifications, Section 5-4 of these General Provisions shall govern 
priority. 

2-2 LICENSE

Bidder shall be required to provide proof of license, where applicable. 

2-3 BIDS

Bids shall be made in accordance with the following:  Bids shall become a part of the 
Contract Documents and no substitution thereto shall be permitted without the Owner’s 
written consent.  All bids shall be properly executed and with all items filled in; the 
signatures of all persons signing shall be in longhand. Erasures, interlineations, or other 
corrections shall be authenticated by affixing, in the margin immediately opposite the 
correction, the initials of a person signing the bid.  If the unit price and the total amount named 
by a Bidder for any item are not in Contract, the unit price alone shall be considered as 
representing the Bidder’s intention, and the totals shall be corrected to conform thereto. 

Bids shall not contain any recapitulation (or amendment or alteration) of the work to be done. 
Alternative Bids will not be considered, except as called for in writing by Owner.  No 
oral, telegraphic, or telephonic Bids or modifications will be considered. 
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Bids shall be sealed in an envelope marked and addressed as set forth in the Notice 
Inviting Sealed Proposals (Bids) (“Notice”) or submitted electronically.  Bids shall be addressed 
to the attention of the “Engineering Manager,” and delivered to Owner at the location 
designated in the Notice on or before the day and hour set for the opening of bids in the 
Notice, and shall bear the name of the Bidder.  It is the sole responsibility of the Bidder to 
see that a bid is delivered and received in proper time. Any bid received after the scheduled 
closing time for receipt of bids shall be returned to the Bidder unopened. 

Bidders shall not be relieved of any bid submitted because of a mistake, unless with the written 
consent of the Owner.  The Owner consents to the withdrawal of any bids by a Bidder prior to 
the scheduled time for opening of the bids as specified in Subsection 2-4 of the General 
Provisions.  Any withdrawal of bids thereafter shall be only with the Owner’s written consent. 

2-4 WITHDRAWAL OF BID

A Bidder may withdraw a bid either personally or by a signed written request (delivered to the 
Owner prior to the time scheduled for the opening of bids) any time before the scheduled time 
for opening of the bids. 

2-5 BIDDERS INTERESTED IN MORE THAN ONE BID

No person, partnership, or corporation shall be allowed to make or file, or have an interest in 
more than one bid for the Work, unless alternative bids are called for.  A person, partnership, or 
corporation submitting a subproposal to a Bidder, or who has quoted prices on material to a 
Bidder, is not thereby disqualified from submitting a subproposal or quoting prices to other 
Bidders.  For purposes of this section, whether a bidder has an “interest” in a another bidder 
shall be at the sole discretion of Owner, and shall include, but not necessarily be limited to, 
circumstances when a person or entity with an ownership interest of 10 percent or more in the 
Bidder likewise has a 10 percent or more ownership interest in another bidder.  

2-6 INTERPRETATION OF PLANS AND OTHER DOCUMENTS

Any person, or party, contemplating submitting a bid for the proposed Contract who is in doubt 
as to the true meaning of any part of the Plans, Specifications, or other Contract Documents, or 
finds discrepancies in, or omissions from the Plans, Specifications or other Contract Documents, 
may submit to the Owner a written request for an interpretation or correction thereof.  The 
person, or party submitting the request will be responsible for its prompt delivery.  An 
interpretation or correction of the documents will be made only by addendum duly issued by the 
Owner; a copy of such addendum will be mailed or delivered to each person, or party, receiving 
a set of such documents.  The Owner and the Owner’s Representative will not be responsible for 
any other explanation or interpretation of the Contract Documents. 
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2-7 EXISTING CONDITIONS AND EXAMINATIONS OF CONTRACT DOCUMENTS

The Bidder shall carefully examine the Contract Documents and the Site where the Work is to be 
performed.  The submittal of a bid shall be conclusive evidence that the Bidder has investigated 
and is satisfied as to the conditions to be encountered and as to the character, quality, and 
scope of work. 

The plans for the Work show conditions as they are supposed or believed by the Owner to exist; 
but it is not intended or to be inferred that the conditions are actually existent.  The Owner and 
the Owner’s Representative shall not be liable for any loss sustained by the Contractor as a result 
of any variance of the conditions as shown on the Plans and the actual conditions revealed 
during the progress of the Work or otherwise. 

Where the Owner or the Owner’s Representative or their respective consultants have made 
investigations of subsurface conditions in areas where the Work is to be performed, such 
investigations were made only for the purpose of study and design.  The conditions indicated by 
such investigations apply only at the specific location of each boring or excavation at the time 
the borings or excavations were made.  Where such investigations have been made, Bidders or 
Contractors may inspect the records as to such investigations subject to and upon the conditions 
hereinafter set forth.  The inspection of the records shall be made at the office of the Owner. 

The records of such investigations are not a part of the Contract and are shown solely for the 
convenience of the Bidder or Contractor.  It is expressly understood and agreed that the Owner, 
the Owner’s Representative, and their consultants assume no responsibility whatsoever with 
respect to the sufficiency or accuracy of any such investigations; the records thereof; or of the 
interpretations set forth therein or made by the Owner’s consultants, the Owner’s 
Representative or their consultants in the use thereof by the Owner’s Representative, and there 
is no warranty or guarantee, either expressed or implied, that the conditions indicated by such 
investigations or records thereof are representative of those existing throughout the areas, or 
any part thereof, or that unforeseen developments may not occur, or that materials other than, 
or in proportions different from those indicated may not be encountered. 

When a log of test borings showing a record of the data obtained by the investigation of 
subsurface conditions by the Owner, the Owner’s Representative, or their consultants is included 
with the Plans, it is expressly understood and agreed that said log of test borings does not 
constitute a part of the Contract, represents only the opinion of the Owner or the Owner’s 
Representative or their consultants as to the character of the materials encountered by them in 
the test borings, is included in the Plans only for the convenience of Bidders, and its use is 
subject to all of the conditions and limitations set forth in this article. 
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The availability or use of the information described in this section is not to be construed in any 
way as a waiver of the provisions of the first paragraph in this section and a Bidder or Contractor 
is cautioned to make such independent investigations and examinations as necessary to satisfy 
the Bidder or Contractor as to conditions to be encountered in the performance of the Work. 
No information derived from such inspection of records, investigations, or compilation thereof 
made by the Owner, the Owner’s Representative, or their consultants will in any way relieve 
Bidder or Contractor from any risk or from properly fulfilling the terms of the Contract. 

2-8 ADDENDA

Addenda issued in writing by the Owner before the time in which to submit bids expires or 
forming part of the Contract Documents furnished to the Bidder for preparation of this bid shall 
be covered in the bid, and shall be made a part of the Contract.  

2-9 BIDDERS LIMITATIONS

A Bidder who claims a mistake, or who forfeits own bid security shall be prohibited from 
participating in further bidding on the Project or the Work on which the mistake was claimed or 
the security forfeited. 

2-10 BIDDER INVESTMENTS IN IRAN.

Subject to certain exceptions, the Iran Contracting Act of 2010 (Public Contract Code Section 
2200 et seq.) prohibits a party that engages in investment activities in Iran, as described in Public 
Contract Code Section 2202.5, from entering into any contract of $1,000,000 or more for goods 
or services to be provided to a public entity.  Each bidder must complete, execute, and submit 
with its bid the “Certification Regarding Iran Contracting Act” form included in the required 
bidding forms, to thereby certify to the Owner that: (i) the bidder is not identified on any list 
prepared by the California Department of General Services in accordance with subdivision (b) of 
Public Contract Code Section 2203; (ii) the bidder is not a financial institution that, for 45 days or 
more, extends $20,000,000 or more in credit to any other person or entity identified on any list 
prepared by the California Department of General Services in accordance with subdivision (b) of 
Public Contract Code Section 2203, if that person or entity uses or will use the credit to provide 
goods or services in the energy sector in Iran; (iii) the Owner has exempted the bidder from the 
prohibition after making a public finding that, absent the exemption, the Owner will be unable to 
obtain the goods and/or services to be provided pursuant to the Contract; or (iv) the bidder’s 
bid, including any and all additive alternates, does not exceed $1,000,000. 
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SECTION 3 

AWARD AND EXECUTION OF CONTRACT 

3-1 AWARD OF CONTRACT OR REJECTION OF BIDS

The award of the Contract, if it is awarded, normally will be to the lowest Bidder complying with 
the instructions contained in the Contract Documents.  The Owner, however, reserves the right 
to select the criteria and schedules under which the bids are to be compared, to reject any and 
all bids, and to waive any informality in bids received.  If, in the sole judgment and sole discretion 
of the Owner, the bid does not meet the Owner’s criteria, it shall, among other reasons, be 
considered sufficient grounds for rejection of the entire bid. 

The Owner shall have ten (10) days, unless otherwise specified in the Special Provisions, after the 
opening of bids within which to accept or reject the bids.  No Bidder may withdraw or amend a 
bid during said period.   

The Owner will return the Bid guarantees, except Bidder bonds and any guarantees which 
have been forfeited, to the respective Bidder whose Bids they accompanied within ten (10) 
days after the execution of the Contract by the successful Bidder or rejection of all bids. 

Before award of the Contract, any Bidder, upon request, may furnish to Owner a 
recent statement of the Bidder’s financial condition and previous construction experience or 
such other evidence of qualifications as may be requested by the Owner.  By submitting a bid 
each Bidder acknowledges and agrees that Owner may, in its sole discretion, request this 
information, and that the failure of a Bidder to provide such information in a prompt manner 
shall, among other reasons, be considered sufficient grounds for rejection of the entire bid. 

In the event that a Bidder refuses or fails to complete all necessary certifications and 
documents within fifteen (15) days, including, but not limited to, the required bonds 
and insurance certificates and endorsements, the Owner may, thereafter, determine to 
award the Contract to another Bidder meeting the Owner’s criteria and complying with the 
instructions contained in the Contract Documents. 

3-2 CONTRACT AND BONDS

The Contract Form, forms of bonds, and other documents which the successful Bidder, 
as Contractor, will be required to execute are included in the Contract Documents and 
should be carefully examined by the Bidder.  No substitution of forms will be permitted. 

The successful Bidder, simultaneously with the execution of the Contract, will be required 
to furnish a Payment Bond in an amount equal to 100 percent of the Contract price; said bond 
shall be secured from a surety company satisfactory to the Owner and who is an admitted 
surety 
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insurer as defined by Code of Civil Procedure Section 995.120.  Said bond shall continue in full 
force and effect for the guarantee period. 

In the event that a Bidder refuses, or fails, to execute the Contract Form, and to complete all 
necessary certifications and documents necessary in order for the Contract Documents to be 
fully executed by the Bidder, the Owner may, thereafter, determine to award the Contract to 
another Bidder meeting the Owner’s criteria and complying with the instructions contained in 
the Contract Documents.   

3-3 EXECUTION OF CONTRACT

The Contract Form shall be signed by the successful Bidder and returned to the Owner, together 
with the Contract bonds and Certificates of Insurance coverage, within fifteen (15) calendar days 
after the mailing date of the Notice of Award.  The Contract Form, bonds, Certificates of 
Insurance, and other documents to be executed by the Contractor shall be executed in 
original-quadruplicate, two of which shall be filed with the Owner, one with the Owner’s 
attorney, and one with the Contractor.  Following receipt and approval of the executed Contract 
Documents, the Owner will issue a Notice to Proceed.  The receipt of this notice will be 
authorization for the Contractor to begin work.  The date of the Notice to Proceed will constitute 
the starting time of the Time of Completion. 

Notwithstanding the provisions of this Section 3-3, Owner may, at Owner’s sole discretion, 
before the issuance of a Notice to Proceed, authorize Contractor to proceed with the submission 
of submittals, as contemplated by Section 5-12, or with the ordering of materials as 
contemplated by the Accepted Bid, in which case Owner shall be responsible for those costs set 
forth in the Accepted Bid associated with such submittals and materials, as applicable. Nothing in 
such Pre-Authorizations for Submittals or Pre-Authorizations for Materials, or both, shall be 
deemed to trigger those dates and obligations otherwise associated with a Notice to Proceed. 
Contractor shall be responsible for any storage costs associated with the early delivery of such 
materials.  Nothing in this Section 3-3 shall alter Contractor’s obligations with respect to the 
quality of the work and/or materials as forth in these Contract Documents, including, but not 
limited to, Sections 5-9 and 5-10. 

3-4 FAILURE TO EXECUTE CONTRACT

Failure by a Bidder to whom the Contract is awarded to execute the Contract Form and file 
acceptable bonds and Certificates of Insurance coverage within the time limits specified and as 
provided herein shall be just cause for the annulment of the award and the forfeiture of the bid 
bond. 
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SECTION 4 

SCOPE OF WORK 

4-1 WORK TO BE DONE

The Work to be done consists of furnishing all labor, materials, methods or processes, 
implements, tools, and machinery which are required for, or appurtenant to, the construction 
and completion of the entire project designated in the Plans and Specifications, and to leave the 
grounds in a neat condition.  Any work not shown in the Plans or Specifications, but necessary to 
complete the Work according to law and governmental codes and regulations, shall be 
performed by the Contractor as if in the Plans and Specifications. In the event that a conflict or 
contradiction is discovered between the Bid language and Owner’s standard contract terms, 
Owner’s standard contract terms shall prevail. 

4-2 CHANGES IN THE WORK

The Owner may, in its discretion, require changes in, additions to, or deductions from the Work. 
Adjustments, if any, in the amounts to be paid to the Contractor by reason of any such change, 
addition, or deduction shall be determined as set forth in the subsection on estimates and 
payments in the General Provisions. 

The Owner’s Representative may order minor changes in the Work through a Field Modification 
Report.  These minor changes may not necessarily involve an increase or decrease in the 
Contract amount or Time of Completion and may be inconsistent with the purposes for which 
the work is being constructed.  If the Contractor believes that any order for minor changes in the 
Work involves changes in the Contract amount or Time of Completion, the Contractor shall 
submit to the Owner an itemized request for a change order within ten (10) days of completion 
of such work.  No payment will be made for additional costs not authorized in writing by Owner. 
The Contractor’s request for a change order must be justified and in accordance with these 
Specifications.  If, after review, the Owner finds the change order request is justified, the Owner 
will then process a formal change order.  

No payment for changes in the Work will be made and no change in the Time of Completion by 
reason of changes in the Work will be made, unless the changes are covered in the Field 
Modification Report, or a change order is processed, as approved by the Owner.  

4-3 REMOVAL OF OBSTRUCTIONS

The Contractor shall remove and dispose of all structures, debris, or other obstructions of any 
character necessary to accommodate the Work.  Where such obstructions consist of 
improvements not required by law to be removed by the Owner thereof, all such improvements 
shall be removed, maintained, and permanently replaced by the Contractor at the Contractor’s 
expense. 
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4-4 EXISTING UNDERGROUND UTILITIES

a. GENERAL

The Owner has endeavored to determine the existence of Utilities at the Site of the Work 
from the records of the owners of known Utilities in the vicinity of the Work.  The 
positions of these Utilities, as derived from such records, are shown on the Plans. 

No excavations were made to verify the locations shown for underground Utilities.  It 
shall be the responsibility of the Contractor to determine the exact location of all Utilities 
and/or service connections thereto.  The Contractor shall make investigations, including 
exploratory excavations, to determine the locations of such Utilities and/or service 
connections thereto, prior to commencing work which could result in damage to such 
Utilities.  The Contractor shall immediately notify the Owner’s representative as to any 
Utility discovered in a different position than shown on the Plans or which is not shown 
on the Plans. 

b. MAIN OR TRUNKLINE FACILITIES

Pursuant to Section 4215 of the Government Code, the Owner has the responsibility to 
identify, with reasonable accuracy, existing main or trunkline Utility facilities on the Plans 
and Specifications.  In the event that main or trunkline facilities are not identified with 
reasonable accuracy in the Plans and Specifications, the Owner shall assume the 
responsibility for their timely removal, relocation, or protection. 

The Contractor shall be compensated by the Owner for the costs of locating and repairing 
damages, and removing or relocating such main or trunkline facilities not indicated with 
reasonable accuracy in the Plans and Specifications, and for equipment in the Project 
necessarily idled during such Work.  In this regard, the Contractor will be required to do 
such Work in accordance with the article on changes in the Work. 

Alternatively, the Owner may make changes in the alignment and grade of the Work to 
obviate the necessity to remove, relocate, or temporarily maintain the Utility in 
accordance with the article on changes in the Work, or the Owner may make 
arrangements with the owner of the Utility for such Work to be done at no cost to the 
Contractor. 

The Contractor shall not be assessed a forfeiture for delay in completion of the Project 
(as specified in Section 6-6 hereof) when such delay is caused by the failure of the Owner 
or the owner of the Utility to provide for the removal or relocation of all such main or 
trunkline facilities not indicated with reasonable accuracy. 
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Nothing herein shall preclude the Owner from pursuing any appropriate remedy against 
the owner of the Utility for delays which are caused by or are the responsibility of the 
owner of the Utility. 

Nothing herein shall be construed to relieve the owner of the Utility from any obligation 
as required either by law or by contract to pay the cost of removal or relocation of 
existing Utility facilities. 

If the Contractor, while performing the Contract, discovers Utility facilities not identified 
by the Owner in the Contract Plans or Specifications, the Contractor shall immediately 
notify the Owner and the owner of the Utility in writing. 

The public Utility, where they are the owner, shall have the sole discretion to perform 
repairs or relocation Work or permit the Contractor to do such repairs or relocation Work 
at a reasonable price. 

c. OTHER UTILITIES

The Owner has endeavored to determine the existence of Utilities at the job site from the 
records of known Utilities in the vicinity of the Work.  The positions of these Utilities 
derived from such records are shown on the Plans.  No excavations were made to verify 
the locations shown for underground Utilities.  It shall be the responsibility of the 
Contractor to determine the exact locations of all Utilities and/or service connections 
thereto.  The Contractor shall be responsible for making investigations, including 
exploratory excavations, to determine the locations and type of Work which could result 
in damage to such Utilities.  The Contractor shall immediately notify the Owner’s 
representative as to any Utility discovered in a different position from that shown on the 
Plans or which is not shown on the Plans. 

In case it should be necessary to remove, relocate, or temporarily maintain a Utility 
because of interference with the Work, the Work on the utility shall be performed and 
paid for as follows: 

When it is necessary to remove, relocate or temporarily maintain a service connection, 
the cost of which is not required to be borne by the owner of the Utility thereof, the 
Contractor shall bear all expenses incidental to the Work on the service connection.  The 
Work on the service connection shall be done in a manner satisfactory to the owner of 
the Utility thereof; it being understood that the owner of the Utility has the option of 
doing such Work or permitting the Work to be done by the Contractor. 

When it is necessary to remove, relocate, or temporarily maintain a Utility which is in the 
position shown on the Plans, the cost of which is not required to be borne by the owner 
of the Utility thereof, the Contractor shall bear all expenses incidental to the work on the 
utility.  The Work on the Utility shall be done in a manner satisfactory to the owner of the 
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Utility thereof; it being understood that the owner of the Utility has the option of doing 
such Work or permitting the Work to be done by the Contractor. 

When it is necessary to remove, relocate, or temporarily maintain a Utility which is not 
identified on the Plans with reasonable accuracy and were it in the position shown on the 
Plans would not need to be removed, relocated, or temporarily maintained, the cost of 
which is not required to be borne by the owner of the Utility thereof, the Owner will 
make arrangements with the owner of the Utility for such Work to be done at no cost to 
the Contractor, or will require the Contractor to do such Work in accordance with the 
article on changes in the Work or will make changes in the alignment and grade of the 
Work to obviate the necessity to remove, relocate, or temporarily maintain the Utility. 
Changes in alignment and grade will be ordered in accordance with the article on 
changes in the Work. 

The right is reserved to governmental agencies and to owners of Utilities to enter at any 
time upon any street, alley, right-of-way, or easement, for the purpose of making 
changes in their property made necessary by the Work and for the purpose of 
maintaining and making repairs to their property. 

4-5 FINAL CLEANUP

Upon completion and before making application for acceptance of the Work, the Contractor 
shall clean all rights-of-way, streets, borrow pits, and all other grounds occupied by the 
Contractor in connection with the Work of all rubbish, excess materials, temporary structures, 
and equipment, and all parts of the Work and ground occupied by the Contractor shall be left in 
a neat and presentable condition. 

4-6 EXISTING UNDERGROUND CONDITIONS

a. Pursuant to Section 7104 of the Public Contracts Code, the Contractor shall promptly,
and before the following conditions are disturbed, notify the Owner, in writing, of any:

1. Material that the Contractor believes may be material that is hazardous waste, as
defined in Section 25117 of the Health and Safety Code that is required to be
removed to a Class I, Class II, or Class III disposal site in accordance with
provisions of existing law.

2. Subsurface or latent physical conditions at the site differing from those indicated
in the Contract Specifications or by information about the site made available to
bidders prior to the deadline for submitting bids.

3. Unknown physical conditions at the site of any unusual nature, different
materially from those ordinarily encountered and generally recognized as
inherent in the Work as provided for herein.
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b. The Owner shall promptly investigate the conditions, and if it finds that the conditions do
materially so differ, or do involve hazardous waste, and cause a decrease or increase in
the Contractor’s cost of, or the time required for, performance of any part of the Work,
the Owner shall issue a change order with respect thereto under the change order
procedures described herein.

c. In the event that a dispute arises between the Owner and the Contractor whether the
conditions materially differ, or involve hazardous waste, or cause a decrease or increase
in the Contractor’s cost of, or time required for, performance of any part of the Work,
the Contractor shall not be excused from any scheduled completion date provided for
herein, but shall proceed with all Work to be performed under this Contract.  The
Contractor shall retain any and all rights provided for herein and by law which pertain to
the resolution of disputes and protests between the contracting parties.



GP 5 - 1 
GENERAL PROVISIONS – Rev. 03/2018 

SECTION 5 

QUALITY OF WORK 

5-1 AUTHORITY OF THE OWNER’S REPRESENTATIVE

The Owner’s Representative(s), as named in writing by the Owner, shall, on behalf of the Owner, 
resolve any and all questions which may arise as to the quality or acceptability of materials and 
equipment furnished and work performed and answers all questions as to the interpretation of 
the Plans and Specifications.  The Owner’s Representative may be represented on the job site by 
authorized assistants. 

5-2 PLANS AND SUPPLEMENTAL DRAWINGS

The Plans shall be supplemented by such drawings as are necessary to define the Work 
adequately.  All such drawings delivered to the Contractor by the Owner’s Representative shall 
be deemed written instructions to the Contractor.  Contract Documents are complementary, and 
what is called for by one shall be as binding as if called for by all.  The intention of Contract 
Documents is to include all labor, materials, equipment, and transportation necessary for the 
proper execution of the Work.  Materials or Work described in words which so applied have a 
well-known technical or trade meaning and shall be deemed to refer to such recognized 
standards. 

The Owner will furnish to the Contractor, free of charge, five (5) copies of Plans and 
Specifications for the execution of the Work.  The Contractor shall pay for all costs of any 
additional copies of Plans and Specifications.  The Contractor shall keep one set of Plans and 
Specifications in good order available to the Owner’s Representative at the job site. 

5-3 CONFORMITY WITH CONTRACT DOCUMENTS AND ALLOWABLE DEVIATIONS

The Work shall conform to the lines, grades, dimensions, tolerances, and material and 
equipment requirements shown on the Plans or set forth in the Specifications.  Although 
measurement, sampling, and testing may be considered evidence as to such conformity, the 
Owner’s representative shall be the sole judge as to whether the Work or materials deviate from 
the Plans and Specifications, and the Owner’s Representative decision as to any allowable 
deviations therefrom shall be final. 

If specific lines, grades, and dimensions are not shown on plans, those furnished by the Owner’s 
Representative shall govern. 
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5-4 COORDINATION OF PLANS AND SPECIFICATIONS

The Specifications, Plans, and other Contract Documents are essential parts of the Contract, and 
a requirement occurring in one is as binding as though occurring in all.  They are intended to be 
cooperative and to describe and provide for the complete Work.  In the event of an apparent 
difference between Plans and Specifications, reference shall be made to the Owner’s 
Representative whose written decision thereon shall be final and binding. 

Special Provisions shall govern over General Provisions and Standard Specifications.  Technical 
Provisions shall govern over Special Provisions.  Permit conditions shall prevail over other 
documents, except that, in all cases, the most restrictive condition shall govern overall. 

5-5 INTERPRETATION OF PLANS AND SPECIFICATIONS

Figured dimensions of drawings shall govern, but Work not dimensioned shall be as directed by 
the Owner.  Work not particularly shown or specified shall be the same as similar parts that are 
shown or specified.  Large scale details shall take precedence over smaller scale drawings as to 
shape and details of construction.  Specifications shall govern as to materials, work quality, and 
installation procedures. Plans and Specifications are intended to be fully cooperative and to 
agree.  The Specification calling for the higher quality material or method shall prevail.  In the 
event of any discrepancy between any Plans and the figures thereon, the figures shall be taken 
as correct.  In the event of any doubt or question arising respecting the true meaning of the 
Specifications, reference shall be made to the Owner’s Representative whose decision thereon 
shall be final. 

The Owner’s Specifications shall apply for materials and methods of construction not specifically 
or otherwise shown or specified in the project Plans and Specifications.  This shall include the 
Owner’s Rules and Regulations for Water Service. 

5-6 ERRORS OR DISCREPANCIES NOTED BY CONTRACTOR

If the Contractor, either before commencing Work or in the course of the Work, finds any 
discrepancy between the Specifications and the Plans or between either of them and the 
physical conditions at the job site or finds any error or omission in any of the Plans or in any 
survey, the Contractor shall promptly notify the Owner’s Representative, in writing, of such 
discrepancy, error, or omission.  If the Contractor observes that any Plans or Specifications are at 
variance with any applicable law, ordinance, regulation, order, or decree, the Contractor shall 
promptly notify the Owner’s Representative, in writing, of such conflict. 

The Owner’s Representative, on receipt of any such notice, will promptly investigate the 
circumstances and give appropriate instructions to the Contractor.  Until such instructions are 
given, any Work done by the Contractor after discovery of such error, discrepancy, or conflict 
which is directly or indirectly affected by such error, discrepancy, or conflict will be at the 
Contractor’s own risk and expense. 
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If there is a disagreement between the Owner and the Contractor as to the interpretation of the 
Specifications and/or Plans and it becomes a point of contention between the Owner and the 
Contractor as to liability for Work required, the Owner shall identify in writing the specific 
disputed portions, and may direct the Contractor to proceed with the Work and accept payment 
therefore in an amount as later agreed upon or as may be fixed in a court of law.  In proceeding 
under protest, as provided herein, the Contractor shall keep accurate records of the costs on the 
disputed portion of the Work and shall make available to the Owner’s Representative a daily 
summary of the hours and classification of equipment and labor utilized on the disputed portion 
of the Work, as well as a summary of any materials or any specialized services which are used. 
The Contractor is cautioned that when proceeding under the provisions of this paragraph, the 
Contractor is not working on an approved “force account” basis. 

5-7 SUPERINTENDENCE

The Contractor shall provide competent supervision of the Work.  Unless personally present on 
the premises where the Work is done, the Contractor shall designate to the Owner an authorized 
representative who shall have the authority to represent and act for the Contractor, and any 
written or verbal directions or requests of the Owner’s Representative delivered to such 
Contractor representative shall have the same force and effect as if delivered to the Contractor. 

Said authorized representative shall be present at the job site at all times while Work is actually 
in progress on the Contract.  When Work is not in progress and during periods when Work is 
suspended, arrangements acceptable to the Owner’s Representative shall be made for any 
emergency Work which may be required. 

Whenever the Contractor varies the period during which Work is carried on each day, the 
Contractor shall give advance due notice to the Owner’s Representative so that inspection may 
be provided.  Any Work done in the absence of the Owner’s Representative shall be subject to 
rejection. 

5-8 INSPECTION

The Owner’s Representative shall at all times have access to the Work during construction and 
shall be furnished with every reasonable facility for ascertaining full knowledge respecting the 
progress, work quality, and character of materials and equipment used and employed in the 
Work. 

Whenever the Contractor varies the period during which Work is carried on each day, the 
Contractor shall give due notice to the Owner’s Representative so that inspection may be 
provided.  Any Work done in the absence of the Owner’s Representative shall be subject to 
rejection. (See Section 5-9). 
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All installations which are to be backfilled or otherwise covered shall be inspected by the 
Owner’s Representative prior to backfilling or covering, and the Contractor shall give due notice 
in advance of backfilling or covering to the Owner’s Representative so that inspection may be 
provided. 

The inspection of the Work shall not relieve the Contractor of any obligations to fulfill the 
Contract as prescribed.  Defective Work shall be made good and unsuitable materials and 
equipment may be rejected notwithstanding the fact that such defective Work and unsuitable 
materials and equipment have been previously inspected by the Owner’s Representative or that 
payment therefore has been included in an estimate for payment. 

5-9 REMOVAL OF DEFECTIVE AND UNAUTHORIZED WORK

All Work which has been rejected shall be remedied or removed and replaced by the Contractor, 
at its sole cost and expense, in a manner acceptable to the Owner, and no compensation will be 
allowed for such removal, replacement, or remedial Work.  Any Work done beyond the lines and 
grades shown on the Plans or established by the Owner’s Representative or any changes in, 
additions to, or deductions from the Work done without written authority will be considered as 
unauthorized and will not be paid for.  Work so done may be ordered, remedied, removed, or 
replaced at the Contractor’s expense. 

Failure on the part of the Contractor to comply promptly with any order the Owner’s 
Representative made under the provisions of this article shall give the Owner’s Representative 
authority to cause rejected work or unauthorized work to be remedied, removed, or replaced 
and to deduct the costs from any moneys due or to become due the Contractor. 

5-10 DEFECTIVE MATERIALS

All materials not conforming to the Specifications shall be considered defective and all such 
materials, whether in place or not, shall be rejected and shall be removed immediately from the 
job site at the Contractor’s sole cost and expense.  No rejected material, the defects of which 
have been subsequently corrected, shall be used until permitted by the Owner’s Representative. 

Failure on the part of the Contractor to comply with any requirement of the Owner’s 
Representative made under the provisions of this subsection shall give the Owner authority to 
remove or replace defective material at the sole cost and expense of the Contractor. 

5-11 EQUIPMENT

Only equipment suitable to produce the quality of Work and materials required will be permitted 
to operate on the project.  Such equipment shall be maintained in a good state of repair during 
the progress of the Work.  No obsolete or badly worn equipment shall be used.  Manufacturer’s 
ratings shall not be exceeded. 
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The Contractor shall provide adequate and suitable equipment to meet the above requirements 
and, when ordered by the Owner’s Representative, shall remove unsuitable equipment from the 
job site. 

5-12 SHOP DRAWINGS

Shop drawings are drawings, diagrams, illustration, schedules, performance charts, brochures, 
and other data which are prepared by the Contractor or any subcontractor, manufacturer, 
supplier, or distributor and which illustrate some portion of the Work. 

The Contractor shall review, approve, and submit for review by the Owner’s Representative, 
shop drawings as called for in the Special Provisions and Standard Specifications or as requested 
by the Owner’s Representative.  Drawings shall be submitted in sextuplet to the Owner’s 
Representative and be accompanied by a Shop Drawing Transmittal Form, a copy of which is 
found in Appendix D. Shop drawings shall show the name of the project, the name of the 
Contractor, and, if any, the names of suppliers, manufacturers, and subcontractors.  Shop 
drawings shall be submitted with promptness and in orderly sequence as to cause no delay in 
prosecution of the Work. 

Shop drawings shall be complete in all respects.  If the shop drawings show any deviations from 
the requirements of the Plans and Specifications because of standard shop practices or other 
reasons, the deviations and the reasons therefore shall be attached to the Shop Drawing 
Transmittal. 

By submitting shop drawings, the Contractor represents that material, equipment, and other 
Work shown thereon conforms to the Plans and Specifications, except for the deviations set 
forth in the Shop Drawing Transmittal Form. 

Within fifteen (15) calendar days after receipt of said drawings, the Owner’s Representative shall 
return two prints of the drawings to the Contractor with comments noted thereon.  If so noted 
by the Owner’s Representative, the Contractor shall correct the drawings and resubmit them in 
the same manner as specified for the original submittal.  The Contractor shall direct specific 
attention in the Shop Drawing Transmittal Form and attachments accompanying resubmitted 
shop drawings to revisions other than the corrections requested by the Owner’s Representative 
on previous submittals. 

The review by the Owner’s Representative is only of general conformance with the design 
concept of the project, and general compliance with the Plans and Specifications and shall not be 
construed as relieving the Contractor of the full responsibility for:  providing materials, 
equipment, and Work required by the Contract; the proper fitting and construction of the Work; 
the accuracy and completeness of the shop drawings; selecting fabrication processes and 
techniques of construction; and performing the Work in a safe manner. 
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No portion of the Work requiring a shop drawing submittal shall be commenced until the 
submittal has been reviewed by the Owner’s Representative and returned to the Contractor with 
a notation indicating that resubmittal is not required. 

5-13 STANDARDS, CODES, AND TEST

Whenever reference is made to a standard, code, specification, or test and the designation 
representing the date of adoption or latest revision thereof is omitted, it shall mean the latest 
revision of such standard, code, specification, or test in effect on the day the Notice Inviting 
Sealed Proposals (Bids) is dated. 

5-14 QUALITY AND SAFETY OF MATERIALS AND EQUIPMENT

All equipment, materials, and supplies to be incorporated in the Work shall be new, unless 
otherwise specified.  When the quality of a material, process, or article is not specifically set 
forth in the Plans and Specifications, the best available quality, as approved by Owner, of the 
material, process, or article shall be provided. 

Whenever any material, process, or article is indicated or specified by grade, patent or 
proprietary name, or by name of manufacturer, such specification shall be deemed to be used 
for the purpose of facilitating description of the materials, process, or articles desired and shall 
be deemed to be followed by the words “or approved equal,” and the Contractor may offer any 
material, process, or article which shall be substantially equal or better in every respect to that 
so indicated or specified; provided, however, that if the material, process, or article offered by 
the Contractor is not, in the opinion and sole discretion of the Owner’s Representative, equal or 
better thereof in every respect to that specified, then the Contractor must furnish the material, 
process, or article specified or one that in the opinion and sole discretion of the Owner’s 
Representative  is the substantial equal or better thereof in every respect.  In the event that the 
Contractor furnishes material, process, or article more expensive than that specified, the 
difference in cost of such material, process, or article so furnished shall be borne by the 
Contractor. 

In accordance with Section 3400 of the Public Contracts Code of the State of California, the 
Contractor shall submit data substantiating requests for substitution of “equal” items within 35 
days after award of the contract.  This 35-day period of time is included in the number of days 
allowed for the completion of the Work. 

All materials, equipment, and supplies provided shall, without additional charge to Owner, fully 
conform with all applicable State and Federal safety laws, rules, regulations, and orders, and it 
shall be the Contractor’s responsibility to provide only such materials, equipment, and supplies 
notwithstanding any omission in the Contract Documents therefore or that a particular material, 
equipment, or supply was specified. 
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5-15 MATERIAL SOURCES, SAMPLES, AND TESTS

The Contractor shall furnish the Owner’s Representative with a list of the Contractor’s sources of 
materials in sufficient time to permit proper inspecting and testing of materials to be furnished 
from such listed sources in advance of their use.  The Contractor shall furnish, without charge, 
such samples, certifications, mill reports, and tests as required. 

Inspections and tests may be made by the Owner’s Representative or designated representative, 
but it is understood that such inspections and tests, if made at any point other than the point of 
incorporation in the Work, in no way shall be considered as a guarantee of acceptance of such 
material or of continued acceptance of material presumed to be similar to that upon which 
inspections and tests have been made.  At the Owner’s option, the Contractor’s supplier of 
materials and manufacturer may be required to provide all testing, certificates of compliance, 
mill reports and certifications, samples or any other reports as required by the Owner’s 
Representative to ascertain compliance to the requirements of these Contract Documents.  All 
such items, including all inspection and testing, shall be furnished at the Contractor’s expense at 
no additional charge to the Owner, and shall be included in the cost of the items to be provided. 

Tests of materials shall be made in accordance with commonly recognized procedures of 
technical organizations and such special procedures as prescribed in the Specifications. 
Materials shall be sampled and tested at such times during the progress of the Work as deemed 
required by the Owner’s Representative, and the Contractor shall pay for all testing of samples 
as required. 

5-16 STORAGE OF MATERIALS AND EQUIPMENT

All materials for use in the Work shall be stored by the Contractor in such a manner as to prevent 
damage from exposure to the elements, admixture of foreign materials, or from any other cause. 
The Contractor shall be entirely responsible for damage or loss by weather or other causes. 

The Owner may, for some projects, require special methods for storage of materials and 
equipment.  In addition, the storage of excavated material may require the Contractor to make 
special arrangements.  The specific requirements, if needed, are set forth in the Special 
Provisions. 

5-17 GUARANTEES

In addition to guarantees required elsewhere, the Contractor shall and hereby does guarantee all 
Work for a period of one (1) year after the date when the Owner records the Notice of 
Completion for the Work at the County of Orange. The Contractor shall, at the Contractor’s sole 
cost and expense, repair and replace any and all such Work, together with any other Work which 
may be displaced in so doing, that may prove defective in work quality and/or materials within 
the one year period from the date of recording the Notice of Completion, without expense 
whatsoever to the Owner, ordinary wear and tear and unusual abuse or neglect excepted.  In the 
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event of failure to comply with the above-mentioned conditions within one (1) week after being 
notified thereof in writing, the Owner is hereby authorized to proceed to have the defects 
repaired and made good at the expense of the Contractor who hereby agrees to pay the cost 
and charges therefore immediately on demand. 
 
Any and all faithful Performance Bond(s) and the Payment Bond(s) provided by the contractor 
for this contract shall continue in full force and effect for the guarantee period. 
 
If, in the opinion of the Owner, defective Work creates a dangerous condition or requires 
immediate correction or attention to prevent further loss to the Owner, Owner’s property or to 
prevent interruption of operations of the Owner, the Owner will attempt to give the notice 
required by this subsection.  If the Contractor cannot be contacted or does not comply with the 
Owner’s request for correction within a specified time as determined by the Owner, the Owner 
may, notwithstanding the provisions of this subsection, proceed to make such correction or 
provide such attention; and the costs of such correction or attention shall be charged against the 
Contractor.   
 
Such action by the Owner will not relieve the Contractor of the guarantees provided in this 
subsection or elsewhere in this contract. 
 
This subsection does not, in any way, limit the guarantee on any items for which a longer 
guarantee is specified or on any items for which a manufacturer gives a guarantee for a longer 
period of time.  Contractor shall furnish Owner all appropriate guarantee or warranty certificates 
upon completion of the Work. 
 
5-18 CONSTRUCTION DEWATERING 
 
Dewatering may be necessary on this project.  The Contractor must comply with all 
requirements for establishing, operating, and monitoring a construction dewatering program as 
provided for in the Special Provisions.  The Contractor’s program must meet all requirements of 
the California Regional Water Quality Control Board (Santa Ana Region). 
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SECTION 6 
 

PROSECUTION AND PROGRESS 
 

6-1 SUBCONTRACTING 
 
If the Contractor shall subcontract any part of this Contract, the Contractor shall be fully 
responsible to the Owner for the acts and omissions of each Subcontractor and of the persons 
either directly or indirectly employed by each Subcontractor as for the acts and omissions of 
persons directly employed by the Contractor.  Nothing contained in the Contract Documents 
shall create any contractual relationship between the Owner, and any subcontractor to be bound 
by the terms of the Contract Documents as applicable to the Work. 
 
The Owner, as a public agency (as defined in public Contracts Code Section 1100), may not 
permit a contractor or subcontractor who (1) is ineligible to bid or work on, or be awarded, a 
public works contract pursuant to Section 1777.1 of 1777.7 of the Labor Code; or (2) not 
registered as a public works contractor with the DIR pursuant to Section 1725.5 of the Labor 
Code to bid on, be awarded, or perform work as a subcontractor on any of its public works 
contracts. Contractor shall not subcontract any part of this Contract or allow any person or party 
to provide work for the Contractor as a subcontractor pursuant to this Contract, or as applicable 
to the Work, who is, or has been determined to be, ineligible to perform work on public works 
projects pursuant to Section 1777.1 or 1777.7 of the California Labor Code. A debarred 
subcontractor may not receive any public funds or monies for performing work as a 
subcontractor on the contract any monies paid to the Contractor which are determined to have 
been paid to a debarred subcontractor by the Contractor under the terms of this Contract shall 
be returned by the Contractor to the owner. The Contractor shall be responsible for the payment 
of wages to workers of a debarred subcontractor who has been allowed to do, or has done, any 
Work under this Contract. 
 
6-2 SUBSTITUTION OF SUBCONTRACTOR 
 
Contractor may not substitute a person as a subcontractor in place of a subcontractor listed on 
the Bid Form or the Proposed List of Subcontractors, except with the consent of Owner, which 
shall be provided only in the following circumstances: 
 

(1) When the listed subcontractor, after having had a reasonable opportunity to do 
so, fails or refuses to execute a written contract for the scope of work specified in 
the subcontractor’s bid and at the price specified in the subcontractor’s bid and 
at the price specified in the subcontractor’s bid, when that written contract, 
based upon the general terms, conditions, plans, and specifications for the 
project involved or the terms of that subcontractor’s written bid, is presented to 
the subcontractor by the prime contractor. 

 
(2) When the listed subcontractor becomes bankrupt or insolvent. 
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(3) When the listed subcontractor fails or refuses to perform his or her subcontract. 

 
(4) When the listed subcontractor fails or refuses to meet Contractor’s bond 

requirements as set forth in Public Contract Code Section 4108. 
 

(5) When Contractor demonstrates to Owner, or its duly authorized officer, subject 
to the further provisions set forth in Public Contract Code Section 4107.5, that the 
name of the subcontractor was listed as the result of an inadvertent clerical error. 

 
(6) When the listed subcontractor is not properly licensed. 

 
(7) When Owner determines that the work performed by the listed subcontractor is 

substantially unsatisfactory and not in substantial accordance with the plans and 
specifications, or that the subcontractor is substantially delaying or disrupting the 
progress of the work. 

 
(8) When the listed subcontractor is ineligible to work on a public works project 

pursuant to Labor Code Sections 1777.1 or 1777.7. 
 

(9) When Owner determines that a listed subcontractor is not a responsible 
contractor. 

 
(10) When the Owner determines that the listed subcontractor is not registered as a 

public work contractor with the DIR, and has failed to cure the same within the 
time allotted by law. 

 
Prior to any approval by Owner of Contractor’s request for the substitution, Owner, or its duly 
authorized officer, shall give notice in writing to the listed subcontractor of Contractor’s request 
to substitute and of the reasons for the request.  The notice shall be served by certified or 
registered mail to the last known address of the subcontractor.  The listed subcontractor who 
has been so notified has five working days within which to submit written objections to the 
substitution to Owner.  Failure to file written objections shall constitute the listed 
subcontractor’s consent to the substitution. 
 
If written objections are filed, Owner shall give written notice of at least five working days to the 
listed subcontractor of a hearing by Owner on the Contractor’s request for substitution. 
 
6-3 ASSIGNMENT 
 
The performance of the Contract may not be assigned, except upon the prior written consent of 
the Owner.  Consent will not be given to any proposed assignment which would relieve the 
original Contractor or the Contractor’s surety of responsibility under the Contract, nor will the 
Owner consent to any assignment of a part of the Work under the Contract. 
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Upon obtaining a prior written consent to the Owner, the Contractor may assign moneys due or 
to become due under the Contract, to the extent permitted by law. Any assignment of moneys 
shall be subject to all proper setoffs in favor of the Owner and to all deductions provided for in 
the Contract, and particularly all money withheld, whether assigned or not, shall be subject to 
being used by the owner for the completion of the Work in the event that the Contractor should 
be in default therein. 
 
No assignment of this Contract will be approved unless it shall contain a provision that the funds 
to be paid to the assignee under the assignment are subject to a prior lien for services rendered 
or materials supplied for performance of the Work called for under the Contract in favor of all 
persons, firms, or corporations rendering such services or supplying such materials. 
 
6-4 CONTRACTOR’S CONSTRUCTION SCHEDULE 
 
Within ten (10) days after receipt of the Owner’s Notice to Proceed, the Contractor shall deliver 
to the Owner’s Representative a construction progress schedule in a form satisfactory to the 
Owner’s Representative showing the proposed dates of commencement and completion of each 
of the various parts of the Work and the anticipated amount of each monthly payment that will 
become due to the Contractor in accordance with the progress schedule.   
 
During the course of construction of the Work, the Owner may require the Contractor to 
complete portions of the project, including backfill, compaction, testing, paving and site cleanup, 
before the Contractor will be allowed to proceed with other portions of the project. 
 
The specific requirements and limits of this schedule, if necessary, for this Contract, are specified 
in the Special Provisions and/or shown on the Plans. 
 
6-5 LANDS AND RIGHTS-OF-WAY 
 
The lands and rights-of-way for the facility to be constructed will be provided by the Owner.  The 
Contractor shall, at its sole cost and expense, make arrangements and pay all expenses for any 
additional area required outside the limits of the Owner’s lands and rights-of-way. 
 
Work in public rights-of-way shall be done in accordance with the requirements of the permit 
issued by the public agency in whose right-of-way the Work is located in addition to conforming 
to the Plans and Specifications.  If a permit is not required, the Work shall conform to the 
standards of the public agency involved in addition to conforming to the plans and specifications.  
(See Section 7-2.) 
 
6-6 TIME FOR COMPLETION, FORFEITURE DUE TO DELAY, AND FORCE MAJEURE 
 
The Contractor shall complete any designated portion of the Work called for under the Contract 
within the time set forth in the Special Provisions.  Contractor shall accelerate Work, crews, 
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equipment and construction to comply to the schedule as submitted or designated Time of 
Completion whichever requires less time.  The total Time of Completion for the construction 
Contract as set forth in the Special Provisions will begin on the date of the Notice to Proceed. 
 
In accordance with Government Code 53069.85, and Section 11.5, Contractor agrees to forfeit 
and pay Owner the amount the greater of $500, or the amount specified in the Special 
Provisions, per day for each and every day of delay which shall be deducted from any payments 
due or to become due the Contractor. 
 
No forfeiture due to delay shall be made because of any delays in the completion of the Work 
due to unforeseeable causes, or force majeure events, beyond the control and without the fault 
or negligence of the Contractor, including but not necessarily limited to: (i) any Acts of God, 
including tidal waves and earthquakes in excess of 3.5 on the Richter Scale; (ii) any war or other 
similar act of a public enemy; (iii) any act or omission of any government, quasi-government, or 
public entity, including, without limitation, any utility company; (iv) fires; (v) floods; (vi) any 
public health emergency, including epidemics, pandemics, and quarantine restrictions; (vii) any 
riot, insurrection, or other civil disturbance or disobedience; (viii) any strikes, embargoes, 
interruption in transportation services, or other labor-related action; (ix) unusually severe 
weather; and (x) delays caused by the failure of the Owner or of a Utility to provide for removal 
or relocation of existing Utility facilities.  Any such delays shall not entitle the Contractor to any 
additional compensation.  The sole remedy of the Contractor shall be an extension of time 
obtained in accordance with this section. 
 
The Contractor shall, within ten (10) days from the beginning of any such delay, notify the 
Owner, in writing, of the cause of delay, whereupon the Owner shall ascertain the facts and 
extent of the delay and extend the time for completing the Work if, in the Owner’s judgment, 
the findings of fact justify such an extension and the Owner’s findings of facts thereon shall be 
final and conclusive. 
 
6-7 EXTENSION OF TIME 
 
The Owner may extend the time fixed for completion of the Work under the Contract from time 
to time.  All applications for extension of time shall be in writing and shall be filed with the 
Owner before the expiration of the original time fixed in the Contract or as previously extended. 
 
An extension of time may be granted by the Owner after the expiration of the time originally 
fixed in the Contract or as previously extended, and the extension so granted shall be deemed to 
commence and be effective from the date of such expiration.  Any extension of time shall not 
release the sureties upon any bond required under the Contract. 
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6-8 USE OF COMPLETED PORTIONS

When the Work or any portion of it is sufficiently complete to be utilized or placed into service, 
the Owner shall have the right upon written notification to the Contractor to utilize such 
portions of the Work and to place the operable portions into service and to operate same. 

Upon said notice and commencement of utilization or operation by the Owner, the Contractor 
shall be relieved of the duty of maintaining the portions so utilized or placed into operation; 
provided, however, that nothing in this article shall be construed as relieving the Contractor of 
the full responsibility for completing the Work in its entirety, for making good defective Work 
and materials, for protecting the Work from damage, and for being responsible for damage and 
for the Work as set forth in these General Provisions and other Contract Documents, nor shall 
such action by the Owner be deemed completion and acceptance, and such action shall not 
relieve the Contractor of the provisions of Section 5-17. 



SECTION 7 

LEGAL RELATIONS AND RESPONSIBILITIES 

7-1 OBSERVING LAWS AND ORDINANCES

The Contractor shall keep fully informed of all existing and future laws, ordinances, and 
regulations which in any manner affect those engaged or employed in the Work or the materials 
used in the Work or which in any way affect the conduct of the Work and of all such order and 
decrees of bodies or tribunals having any jurisdiction or authority over same. If any discrepancy 
of inconsistency is discovered in the Plans, Specifications, or Contract for the Work in relation to 
any such law, ordinance, regulation, order or decree, shall forthwith report the same to the 
Owner’s Representative in writing. 

The Contractor shall, at all times, observe and comply with and shall cause all agents, employees, 
and Subcontractors to observe and comply with all such existing and future laws, ordinances, 
regulations, orders, and decrees and shall hold harmless, indemnify, and defend the Owner, the 
Owner’s Representative, and their consultants, and each of their officers, employees, and agents 
against any claim or liability arising from or based on the violation of any such law, ordinance, 
regulation, order, or decree, whether by the Contractor, the  employees, agents, or 
Subcontractors. 

7-2 PERMITS AND LICENSES

Certain permits are required for the construction and/or completion of the Work.  These permits 
are made part of these Contract Documents, and all requirements shall be met solely and fully 
by Contractor.  All costs incurred due to the permit requirements shall be included in the various 
bid items and no additional allowance will be made for them.  The Contractor, at its sole expense 
and cost, shall procure and maintain during the term hereof all permits and licenses, pay all 
charges and fees, and give all notices necessary and incidental to the due and lawful prosecution 
of the Work, except as provided in the Special Provisions. Copies of any permits and licenses, 
including current Contractor’s licenses from the State of California, shall be provided to Owner 
upon request.   

7-3 PATENTS

The Contractor shall assume all costs arising from the use of patented materials, equipment, 
devices, or processes used on or incorporated in the Work and shall hold harmless, indemnify 
and defend the Owner, the Owner’s representative, , and their consultants, and each of their 
officers, employees, and agents from all suits of law or actions of every nature for or on account 
of the use of any patented materials, equipment, devices, or processes, and all costs of defense 
and attorney’s fees incurred therein by any of the foregoing indemnified persons. 
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7-4 PUBLIC CONVENIENCE AND SAFETY

The Contractor shall so conduct operations as to offer the least possible obstruction and 
inconvenience to the public, and shall have under construction no greater length or amount of 
Work than the Contractor can prosecute properly with due regard to the rights of the public.   
Convenient access to driveways, houses, and buildings along the line of Work shall be 
maintained, and temporary crossings shall be provided and maintained in good condition.  Not 
more than one crossing or intersecting street or road shall be closed at any one time. 
The Contractor shall provide and maintain such fences, barriers, directional signs, lights, and flag 
persons as are necessary to give adequate warning to the public at all times of any dangerous 
conditions to be encountered as a result of the Work and to give directions to the public. 

7-5 RESPONSIBILITY FOR DAMAGE

The Owner, the Owner’s Representative, , and their consultants, and all officers, employees and 
agents thereof, shall not be answerable or accountable in any manner for any loss or damage 
that may happen to the Work or any part thereof; for any loss or damage to any of the materials 
or other things used or employed in performing the Work; for injury to or death of any person 
either worker or the public; or for damage to property from any cause which might have been 
prevented by the Contractor, the Contractor’s laborers, Subcontractors or anyone employed by 
the Contractor. 

The Contractor shall be solely responsible for any liability imposed by law and for injuries to or 
death of any person or damage to property resulting from defects of construction or from any 
cause whatsoever during the progress of the Work or at any time before its completion and final 
acceptance. 

7-6 CONTRACTOR’S RESPONSIBILITY FOR THE WORK

Until the acceptance of the Work, the Contractor shall have the responsible charge and care of 
the Work and of the materials to be used therein, (including materials for which partial payment 
has been received or materials which have been furnished by the Owner), and shall bear the risk 
of injury, loss or damage to any part thereof by the action of the elements or from any other 
cause, whether arising from the execution or from the nonexecution of the Work. 

The Contractor shall rebuild, repair, restore, and make good all injuries, losses, damages to any 
portion of the Work or the materials occasioned by any cause before its completion and 
acceptance, and shall bear the expense thereof.  Where necessary to protect the Work or 
materials from damage, the Contractor shall, at the Contractor’s expense, provide suitable 
drainage and erect such temporary structures as are necessary to protect the Work or materials 
from damage.  The suspension of the Work from any cause whatever shall not relieve the 
Contractor of his responsibility for the Work and materials as herein specified.  If ordered by the 
Owner’s Representative, the Contractor shall, at the Contractor’s sole cost and expense, properly 
store materials which have been partially paid for by the Owner or which have been furnished by 
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the Owner.  Such storage by the Contractor shall be on behalf of the Owner, and the Owner 
shall, at all times, be entitled to the possession of such materials, and the Contractor shall 
promptly return the same to the site for the work when requested.  The Contractor shall not 
dispose of any of the materials so stored, except with written authorization from the Owner. 

In an emergency affecting the safety of life or property, including adjoining property, the 
Contractor, without special instructions or authorizations, is authorized to act at the Contractor’s 
discretion to prevent such threatened loss or injury, and shall so act as though instructed to do 
so by the Owner. 

Notwithstanding the foregoing provisions of this article, the Contractor shall not be responsible 
for the cost of repairing or restoring damage to the work, which damage is determined to have 
been proximately caused by an Act of God, in excess of five (5) percent of the contracted 
amount, provided the work is built in accordance with accepted and applicable building 
standards and the approved Plans and Specifications. 

“Acts of God” shall include earthquakes in excess of a magnitude of 3.5 on the Richter Scale, and 
tidal waves. 

7-7 PRESERVATION OF PROPERTY

The Contractor shall exercise due care to avoid injury to existing improvements or facilities, 
Utility facilities, adjacent property, trees and shrubbery that are not to be removed. 

All trees and shrubbery that are not to be removed, and pole lines, fences, signs, survey markers 
and monuments, buildings, structures, conduits, pipelines under or above ground, sewer and 
waterlines, all highway or street facilities, and any other improvements or facilities within or 
adjacent to the Work shall be protected from injury or damage, and the Contractor shall provide 
and install suitable safeguards to protect such objects from injury or damage.  If such objects are 
injured or damaged by reason of the Contractor’s operation, they shall be replaced or restored, 
at the Contractor’s expense, to a condition as good as when the Contractor entered upon the 
Work or as good as required by the Plans and Specifications, if any such objects are a part of the 
Work being performed. 

The fact that any such pipe or other underground facility is not shown on the plans shall not 
relieve the Contractor from responsibility under this subsection. 

In addition to any requirements imposed by law, the Contractor shall shore up, brace, underpin, 
and protect as may be necessary, all foundations and other parts of all existing structures 
adjacent to and adjoining the site of the Work which are in any way affected by the excavations 
or other operations connected with the performance of the Work.  Whenever any notice is 
required to be given by the Owner or the Contractor to any adjacent or adjoining landowner or 
other party before commencement of any Work, such notice shall be given by the Contractor. 
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In an emergency affecting the safety of life or property, including adjoining property, the 
Contractor, without special instructions or authorizations, is authorized to act with discretion to 
prevent such threatened loss of injury and shall so act as though instructed to do so by the 
Owner. 

7-8 EXCAVATION PLANS FOR WORKER PROTECTION

If the total amount of the Contract is in excess of $25,000, the Contractor shall submit, to the 
Owner for acceptance, in advance of excavation, a detailed plan showing the design of shoring, 
bracing, sloping, or other provisions to be made for worker protection from the hazard of caving 
ground during the excavation of any trench or trenches five (5) feet or more in depth.  The plan 
shall be prepared by a registered civil or structural engineer.  As a part of the plan, a note shall 
be included stating that the registered civil or structural engineer certifies that the plan complies 
with the CAL-OSHA Construction Safety Orders.  If, however, the plan does not comply with the 
CAL-OSHA Construction Safety Orders, the plan shall include a note stating that the registered 
civil or structural engineer certifies that the plan is not less effective than the shoring, bracing, 
sloping, or other provisions of the CAL-OSHA Construction Safety Orders.  (NOTE:  This plan must 
be accepted by the “awarding body” or a registered civil or structural engineer employed by the 
awarding body, to whom the authority to accept has been delegated.) 

All shoring submittals shall include surcharge loads from adjacent embankments, construction 
loads and spoil bank.  Submittal shall indicate minimum horizontal distance from top of trench to 
edge of all surcharge loads for all cases of shoring and side slopes. 

7-9 SAFETY

In the performance of this contract the Contractor shall comply with all applicable federal, state 
and local statutory and regulatory requirements including, but not limited to California 
Department of Industrial Relations (Cal/OSHA) regulations; and the U.S. Department of 
Transportation Omnibus Transportation Employee Testing Act, related to their scope of work 
and operations.  In case of conflict in regulations, the most stringent shall apply. The Contractor 
shall provide all safeguards, safety devices and protective equipment and take any other needed 
actions necessary to protect the life and health of employees on the job and the safety of the 
public and to protect property in connection with the performance of the work covered by the 
contract. Safety precautions shall include but shall not be limited to:  adequate life protection 
and lifesaving equipment; adequate illumination; instructions in accident prevention for all 
employees, such as the use of machinery guards, safe walkways, scaffolds, ladders, bridges, gang 
planks, confined space procedures, trenching and shoring, fall protection, and other safety 
devices; equipment and wearing apparel as are necessary or lawfully required to prevent 
accidents, injuries, or illnesses (including but not limited to exposure to the Coccidioides fungus 
and Valley Fever); and adequate facilities for the proper inspection and maintenance of all safety 
measures 
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Contractor must obtain all applicable Division of Occupational Safety and Health (CAL-OSHA) 
permit(s) and others required by California Labor Code and California Government Code, prior to 
the initiation of any practices, work, method, operation, or process related to the work covered 
in the contract. Permits required by governmental authorities will be obtained at Contractor’s 
expense.  

It is a condition of this contract, and shall be made a condition of each subcontract which the 
Contractor enters into pursuant to this contract, that the Contractor and any subcontractor shall 
not permit any employee, in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as 
determined under Cal/OSHA safety and health standards.  

The Contractor shall be responsible for the safeguarding of all utilities.  At least two working days 
before beginning work, the Contractor shall call the Underground Service Alert (USA) in order to 
determine the location of sub-structures.  The Contractor shall immediately notify Owner and 
the utility owner if he/she disturbs, disconnects, or damages any utility. 

In accordance with Section 6705 of the California Labor Code, the Contractor shall submit to 
Owner specific plans to show details of provisions for worker protection from caving ground 
during excavations of trenches of five feet or more in depth.  The excavation/trench safety plan 
shall be submitted to and accepted by Owner prior to starting excavation.  The trench safety plan 
shall have details showing the design of shoring, bracing, sloping or other provisions to be made 
for worker protection from the hazard of caving ground.  If such a plan varies from the shoring 
system standards established by the Construction Safety Orders of the California Department of 
Industrial Relations (Cal/OSHA), the plan shall be prepared by a California registered civil or 
structural engineer.  As part of the plan, a note shall be included stating that the registered civil 
or structural engineer certifies that the plan complies with the Cal/OSHA Construction Safety 
Orders, or that the registered civil or structural engineer certifies that the plan is not less 
effective than the shoring, bracing, sloping or other provisions of the Safety Orders.  In no event 
shall the Contractor use a shoring, sloping, or protective system less effective than that required 
by said Construction Safety Orders.  Submission of this plan in no way relieves the Contractor of 
the requirement to maintain safety in all areas.  If excavations or trench work requiring a 
Cal/OSHA permit are to be undertaken, the Contractor shall submit his/her permit with the 
excavation/trench work safety plan to Owner before work begins.  

7-10 PERSONAL LIABILITY

No officer, employee, or agent of the Owner, the Owner’s Representative, or any of Owner’s 
consultants shall be personally responsible for any liability arising under or by virtue of the 
Contract. 
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7-11 INDEMNITY

To the fullest extent permitted by law, Contractor shall defend, indemnify and hold harmless 
Owner, its directors, officers, employees, and authorized volunteers from and against all claims, 
damages, losses and expenses, including reasonable attorneys’ fees and costs to defend, arising 
out of the performance of the work described herein, and caused in whole or in part by any 
negligent act or omission of the Contractor, any subcontractor, anyone directly or indirectly 
employed by any of them, or anyone whose acts any of them may be liable, except where 
caused by the active negligence, sole negligence, or willful misconduct of Owner, its directors, 
officers, employees, and authorized volunteers. 

7-12 HOURS OF LABOR

The Contractor shall forfeit as a penalty to the Owner $25.00 for each worker employed in the 
execution of the Contract by the Contractor or any Subcontractor for each calendar day during 
which such worker is required or permitted to work more than eight (8) hours in any one (1) 
calendar day and 40 hours in any one (1) calendar week in violation of the provisions of the 
California Labor Code and, in particular Section 1810 to Section 1815 thereof, inclusive, except 
that Work performed by employees of the Contractor in excess of 8 hours per day and 40 hours 
during any one week shall be permitted upon compensation for all hours worked in excess of 
eight (8) hours per day at not less than one and one-half times the basic rate of pay, as provided 
in said Section 1815. 

7-13 PREVAILING WAGE

a. The Contractor must be, and shall be deemed and construed to be, aware of and
understand the requirements of California Labor Code Sections 1720 et seq. and
1770 et seq., and Title 8 of the California Code of Regulations (“CCR”), Section 16000
et seq. (collectively, “Prevailing Wage Laws”), which require the payment of prevailing
wage rates and the performance of other requirements on certain “public works” and
“maintenance” projects.  Unless otherwise noted in the Special Provisions, the Project
is a “public works” project, as defined by the Prevailing Wage Laws, and the
Contractor must perform all of the Work as a public works project.  The Contractor
must fully comply, and must ensure full compliance by all Subcontractors and other
persons and entities as required, with all applicable Prevailing Wage Laws.

b. No contractor may bid on or be awarded a contract for a public works project unless
the contractor is, and no subcontractor may be listed in any bid for a public works
project unless the subcontractor is, currently registered with the Department of
Industrial Relations (“DIR”) and qualified to perform public work pursuant to Labor
Code Section 1725.5.  It is not a violation of Labor Code Section 1725.5 for an
unregistered contractor to submit a bid authorized by Business and Professions Code
Section 7029.1 or Public Contract Code Section 20103.5, if the contractor is
registered at the time the contract is awarded.  Notwithstanding anything to the
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contrary, if at any time during the performance of the Work, the Contractor or any of 
its Subcontractors is not duly registered pursuant to Labor Code Section 1725.5 
(including, without limitation, if the registration expires or the DIR revokes the 
registration), Owner in its sole discretion may cancel the Contract and/or replace the 
Contractor or Subcontractor with a contractor or subcontractor that is duly registered 
pursuant to Labor Code Section 1725.5. 

c. Under the provisions of the California Labor Code, the Director of the Department of
Industrial Relations (“DIR”) has determined the prevailing rate of wages for the
locality in which the Work is to be performed and the Owner has adopted said
prevailing rate of wages.  A copy of these prevailing rates are on file at the office of
the Owner, and shall be made available to any interested party on request.  A copy of
such wage rates shall be posted on the job site by the Contractor.

d. In accordance with Labor Code Section 1775, the Contractor and any subcontractor
shall forfeit, as a penalty to the District, not more than $200 and, subject to limited
exceptions, not less than certain amounts specified by law, for each calendar day, or
portion thereof, for each worker paid less than the prevailing wage rates as
determined by the Director of the DIR for the work or craft in which the worker is
employed.  The Contractor or the applicable subcontractor shall pay to each worker
the difference between such stipulated prevailing wage rate and the amount paid to
the worker for each calendar day or portion thereof for which the worker was paid
less than the applicable prevailing wage rates.

e. The Contractor acknowledges that, in applicable circumstances, the DIR will provide
certain services in connection with the Project, in accordance with the California
Labor Code, Section 16450 et seq. of Title 8 of the CCR and/or other applicable law.
In any event, the Contractor and all Subcontractors, at no additional cost to the
District, must comply with any and all applicable labor-related requirements,
regardless of how implemented, including, without limitation, requirements for
payment of wages in accordance with the Prevailing Wage Laws, maintenance,
inspection and submittal (electronically, as required) of payroll records, interviewing
of workers, et cetera.  The Contractor, at no additional cost to the District, must
cooperate with the DIR, the District, and any District consultants in connection with
labor-law compliance matters.  The Contractor must post all job-site notices required
by law in connection with the Work, including, without limitation, posting required by
DIR regulations.  The Contractor must make all Subcontractors aware of the foregoing
requirements and must require that the Subcontractors comply with all labor-related
requirements at no extra cost to the District.  The District will coordinate and conduct
any mandatory pre-construction conference, and the Contractor and each of its
Subcontractors must attend such conference in order to ensure they are aware of
applicable labor-law requirements.



7-14 APPRENTICES

The Contractor and each subcontractor shall be responsible for compliance with the provisions 
of law relating to employment of apprentices, including, without limitation, Sections 1777.5, 
1777.6, and 1777.7 of the California Labor Code.  As provided by Labor Code Section 1777.7, 
violations of Labor Code Section 1777.5 may result in forfeiture not to exceed $100 for each full 
calendar day of non-compliance.  Information regarding apprenticeship standards, wage 
schedules, and other requirements may be obtained from the Director of Industrial Relations, ex 
officio the Administrator of Apprenticeship, San Francisco, California, or from the Division of 
Apprenticeship Standards of the DIR (“DAS”).  IF THE CONTRACT FALLS WITHIN THE 
JURISDICTION OF SECTION 1777.5, THE CONTRACTOR MUST NOTIFY OWNER NOT MORE THAN 
TWENTY-FOUR HOURS AFTER RECEIVING THE NOTICE OF AWARD. 

7-15 PAYROLL RECORDS

The Contractor and each Subcontractor must comply with all applicable provisions of Labor Code 
Sections 1776 and 1812, which relate to preparing and maintaining accurate payroll records, and 
making such payroll records available for review and copying by the District, the DIR’s Division of 
Labor Standards Enforcement, and DAS.  The payroll records must be certified, maintained at the 
principal offices of the Contractor, and made available as required pursuant to Labor Code 
Section 1776.  The Contractor must inform the District of the location at which the payroll 
records are located, including the street address, city, and county, and must, within five working 
days, provide a notice of any change of location and address.  The Contractor and any 
Subcontractor that fails to timely comply with requests for certified payroll records shall forfeit, 
as a penalty to the District, $100 for each calendar day, or portion thereof, for each worker, until 
strict compliance is effectuated, and, in addition to penalties as provided by law, may be subject 
to debarment pursuant to Labor Code Section 1771.1.  In addition, the Contractor and each 
Subcontractor must comply with Labor Code Section 1771.4(a)(3), which relates to providing the 
payroll records directly to the Labor Commissioner. 

7-16 WARRANTY OF TITLE

No materials, supplies, or equipment for the Work under this Contract shall be purchased 
subject to any chattel mortgage or under a conditional sale contract or other Contract by which 
an interest therein or any part thereof is retained by the seller or supplier. 

The Contractor hereby warrants to the Owner clear and good title to all materials, supplies, and 
equipment installed and incorporated in the Work and agrees upon completion of all Work to 
deliver the premises together with all improvements and appurtenances constructed or placed 
thereon by the Contractor to the Owner free from any claims, liens, encumbrances, or charges, 
and further agrees that neither the Contractor nor any person, firm, or corporation furnishing 
any materials or labor for any work covered by the Contract shall have any right to a lien upon 
the premises or any improvement or appurtenance thereon, provided that this shall not 
preclude the Contractor from installing metering devices or other equipment of 
Utility 
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companies or of municipalities, the title of which is commonly retained by the Utility company or 
the municipality.  Nothing contained in this subsection, however, shall defeat or impair the right 
of such persons furnishing materials or labor under any bond given by the Contractor for their 
protection, or any right under any law permitting such persons to look to funds due the 
Contractor in the hands of the Owner.  The provisions of this subsection shall be inserted by the 
Contractor in all subcontracts and material contracts, and notices of its provision shall be given 
to all persons furnishing materials for the work when no formal contract is entered into for such 
materials. 

7-17 PROPERTY RIGHTS IN MATERIALS

Nothing in the Contract Documents shall be construed as vesting in the Contractor, or any 
Subcontractor, any right of property in the materials used after they have been attached or 
affixed to the Work or the soil, or after payment has been made for materials delivered to the 
site of the Work, or stored subject to or under the control of the Owner.  All such materials shall 
become the property of the Owner upon being so attached or affixed or upon payment for 
materials delivered to the job site or stored subject to or under the control of the Owner. 

7-18 MUTUAL RESPONSIBILITY OF CONTRACTORS

Nothing in the Contract shall be interpreted as granting to the Contractor, exclusive occupancy 
of the Site of the project.  The Contractor must ascertain to the Contractor’s own satisfaction the 
scope of the project and the nature of any other contracts that have been or may be awarded by 
the Owner in the construction of the project, to the end that the Contractor may perform this 
Contract in the light of such other contracts, if any. 

The Contractor shall not cause any unnecessary hindrance or delay to any other contractor 
working on the project.  If the performance of any contract for the project is likely to be 
interfered with by the simultaneous performance of some other contract or contracts, the 
Owner’s Representative shall decide which contractor shall cease work temporarily and which 
contractor shall continue or whether the work under the contracts can be coordinated so that 
the contractors may proceed simultaneously.  On all questions concerning conflicting interest of 
contractors performing related work, the decision of the Owner’s Representative shall be 
binding upon all Contractors concerned and the Owner’s Representative, and their consultants 
shall not be responsible for any damages suffered or extra costs incurred by the Contractor 
resulting directly or indirectly from the award or performance of attempted performance of any 
other contract or contracts on the project or caused by a decision or omission of the Owner’s 
Representative respecting the order of precedence in the performance of the contracts. 

If, through acts of neglect on the part of the Contractor, any other Contractor or subcontractor 
shall suffer loss of damage on the Work, the Contractor agrees to settle with such other 
Contractor or subcontractor by Contract or arbitration, if such other Contractor or subcontractor 
will so settle.  If such other Contractor or subcontractor will assert any claim against the Owner, 
the Owner’s Representative, or their consultants on account of any damage alleged to have 
been 
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so sustained, the Owner shall notify the Contractor who shall hold harmless, indemnify and 
defend the Owner, the Owner’s Representative,  and their consultants, and each of their officers, 
employees, and agents against any such claim. 

7-19 TERMINATION FOR BREACH

If the Contractor refuses or fails to prosecute the Work or any separable part thereof, with such 
diligence as will ensure its completion within the time specified herein, or any extension thereof, 
or fails to complete such Work within such time, or if the Contractor should become the subject 
of any voluntary or involuntary bankruptcy proceeding, or if the Contractor should make a 
general assignment for the benefit of creditors, or if a receiver should be appointed on account 
of insolvency, or if the Contractor or any Subcontractors should violate any of the provisions of 
the Contract, or should persistently or repeatedly refuse or should fail, except in cases for which 
extension of time is provided, to supply enough properly skilled workers or proper materials to 
complete the Work in the time specified, or should fail to make prompt payment to 
Subcontractors or for material or labor, or should persistently disregard laws, ordinances, or 
instructions of the Owner, Contractor shall be in default of its obligations pursuant to these 
Contract Documents, and Owner may terminate Contractor’s right to perform the Work for 
cause. 

In the event of a default by Contractor, the Owner may serve written notice upon the Contractor 
and the Contractor’s surety of the Owner’s intention to terminate (“Notice of Intent to 
Terminate for Cause”) the Contract, stating in reasonable detail the reasons for the termination. 
The Contractor shall have ten days from receipt of a Notice of Intent to Terminate for Cause to 
resolve, correct or cure the reasons for termination specified in the Notice of Intent to 
Terminate for Cause, or to make arrangements satisfactory to Owner for such resolution, 
correction or cure, and if the Contractor does not, Owner may terminate the Contractor’s right 
to perform the Work by providing a written notice of termination (“Notice of Termination for 
Cause”) to the Contractor and its surety.  

In the event Owner issues a Notice of Termination for Cause, the Contractor’s surety shall have 
the right to take over and perform the Contract.  If the surety does not (i) give Owner written 
notice of surety’s intention to take over and commence performance of the Contract within ten 
days of receipt of the Notice of Termination for Cause and (ii) commence performance of the 
Contract within twenty days after receipt of the Notice of Termination for Cause, then Owner 
may elect to take over and proceed to complete the Work, by separate contract or by any other 
means or method Owner deems advisable, at expense to the Contractor, and the Contractor’s 
surety shall be liable to the Owner for any excess cost or other damage occasioned the Owner 
thereby.   

In no event after receipt of a Notice of Intent to Terminate for Cause shall the Contractor 
remove from the Project Site, or suffer or permit the removal from the Project Site of, any tools, 
equipment, vehicles, materials, supplies, appliances, plants, or other items owned, leased or 
rented by the Contractor and used or employed in connection with the Work.  In the event 
the 
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Owner elects to take over the Work as specified herein, then: (i) Owner may, without liability for 
so doing, take possession of and use in completing the Work all such tools, equipment, vehicles, 
materials, supplies, appliances, plants, or other items on or at the Project Site used or employed 
in connection with the Work and owned, leased or rented by the Contractor; (ii) at the Owner’s 
election, any or all of the Subcontracts shall be deemed to have been assigned to Owner; and (iii) 
the Contractor and its surety shall be liable to Owner for any costs or other damages incurred by 
Owner attributable to or arising from Owner taking over the Work as provided in this Section. 
THE PRIME CONTRACTOR MUST ENSURE THAT EACH OF ITS CONTRACTS WITH ITS 
SUBCONTRACTORS AND SURETIES INCLUDES SUCH PROVISIONS AS ARE NECESSARY TO 
EFFECTUATE THE REQUIREMENTS OF THIS SECTION, HOWEVER, NO FAILURE TO DO SO WILL 
INVALIDATE SUCH REQUIREMENTS. 

In the event the Contractor’s right to perform the Work is terminated pursuant to this Section, 
the Contract shall remain in effect.  However, in such event, the Contractor shall not be entitled 
to receive any further payment pursuant to the Contract: (i) until the Work has been fully 
completed and accepted in accordance with these General Provisions; and (ii) only if the total of 
the cost to Owner to complete the Work plus any damages as described within these General 
Provisions is less than the unpaid portion of the Contract Price as adjusted in accordance with 
the Contract.  If the total of such costs and damages exceeds such unpaid portion of the Contract 
Price, the Contractor (or its surety) shall pay the difference to Owner within thirty days of 
receiving an invoice for such amount from Owner.   

The foregoing provisions are in addition to and not in limitation of any other rights or remedies 
available to the Owner. 

7-20 TERMINATION FOR CONVENIENCE

Owner may, without prejudice, to any other right or remedy, terminate the Contract in whole or 
in part at any time for its convenience by giving Contractor ten (10) days written notice.  Owner 
shall have the right, in that event, to take over any or all of Contractor’s materials (whether 
stored on or off site), supplies, equipment, contracts, or other obligations to complete the Work 
and Contractor shall assign them to Owner upon Owner’s request.  Contractor shall proceed to 
complete any part of the Work, as directed by the Owner, and shall settle all work executed and 
any expense sustained plus reasonable termination expenses.  Contractor shall justify its claims 
as requested by Owner with thorough, accurate records and data. 

In any termination for the convenience of Owner, Contractor shall be paid for work completed in 
accordance with the Contract Documents prior to receipt of the notice of termination, and for 
reasonable termination settlement costs relating to commitments that had become firm prior to 
the termination; however, payment to Contractor will exclude any and all anticipated 
supplemental costs, administrative expenses, and profit on uncompleted work. 
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If after notice of Termination for Breach of Contractor, it is determined that Contractor was not 
in default, the termination shall be deemed to have been for the convenience of Owner.  In such 
event, Contractor may recover from Owner payment in accordance with this section. 

7-21 SUSPENSION FOR CONVENIENCE

Without invalidating the Contract, and without notice to any surety, Owner may, at any time, 
order Contractor in writing to stop, delay, or interrupt work for such a period of time as Owner 
may deem appropriate.  Upon receipt of that order, Contractor shall immediately proceed in 
accordance with any specific provisions or instructions, protect and maintain the Work, and 
make reasonable and diligent efforts to mitigate costs associated with the suspension order. 

If any suspension of work under this section causes an increase or decrease in Contractor’s cost 
or the time required to perform or complete any part of the Work, Owner shall make a change in 
Contract Price or Contract Time, to the extent such changes in price or time are associated with 
the Suspension for Convenience and are not provided or excluded under any other provision of 
the Contract Documents. 

7-22 ASSIGNMENT OF ANTITRUST ACTIONS

In entering into a public works contract or subcontract to supply goods, services, or materials 
pursuant to a public works contract, the Contractor or subcontractor offers and agrees to assign, 
to the awarding body, all rights, title, and interest in and to all causes of action it may have under 
Section 4 of the Clayton Act (15 U.S.C. Section 15), or under the Cartwright Act (Chapter 2, 
commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions Code), 
arising from purchases of goods, services, or materials pursuant to the public works contract or 
the subcontract.  This assignment shall be made and become effective at the time the awarding 
body tenders final payment to the Contractor, without further acknowledgment by the parties. 

In submitting a bid to a public purchasing body, the bidder offers and agrees that if the bid is 
accepted, it will assign, to the purchasing body, all rights, title, and interest in and to all causes of 
action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15), or under the 
Cartwright Act (Chapter 2) (commencing with Section 16700 of Part 2 of Division 7 of the 
Business and Professions Code), arising from purchase of goods, materials, or services by the 
bidder for sale to the purchasing body pursuant to the bid.  Such assignment shall be made and 
become effective at the time the purchasing body tenders final payment to the bidder. 

7-23 STATE REVIEW AND AUDIT OF RECORDS OF THE WORK

In accordance with Government Code Section 8546.7, the State of California (“State”) has the 
right to examine, review, audit and/or copy the Records of the Work during the three-year 
period following final payment to the Contractor pursuant to the Contract.  Therefore, the 
Contractor shall preserve and retain all such Records of the Work for a period of three years 
commencing upon final payment to the Contractor pursuant to the Contract or, if 
an 
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examination, review or audit is commenced but not completed within such four-year period, 
until such examination, review or audit has been completed.  The Contractor, upon request, shall 
make the Records of the Work available for the purposes described in this Section at all 
reasonable times during the period the Contractor is required to preserve and maintain the 
Records of the Work.   In each Subcontract, the Contractor shall require that the Subcontractor 
preserve and retain its Records of the Work, and make those Records of the Work available for 
examination, review, audit and/or copying, to the same extent as is required of the Contractor 
pursuant to this Section. 
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SECTION 8 

CONTRACTOR’S INSURANCE 

8-1 GENERAL

Contractor shall procure and maintain for the duration of the contract, and for 5 years 
thereafter, insurance per District requirements against claims for injuries or death to persons or 
damages to property which may arise from or in connection with the performance of the work 
hereunder by the Contractor, his agents, representatives, employees, or subcontractors.  

Coverage - Coverage shall be at least as broad as the following: 

1. General Liability -  Commercial General Liability (CGL) -  Insurance Services Office (ISO) 
Commercial General Liability Coverage (Occurrence Form CG 00 01) including products and 
completed operations, property damage, bodily injury, personal and advertising injury with 
limits as set forth in the Special Provisions hereof.

2. Automobile Liability -  Insurance Services Office (ISO) Business Auto Coverage (Form CA 00 
01), covering Symbol 1 (any auto) with limits as set forth in the Special Provisions hereof.

3. Workers' Compensation Insurance -. The Contractor shall provide workers’ compensation 
coverage as required by the State of California, with Statutory Limits, and Employer’s 
Liability Insurance with limits as set forth in the Special Provisions hereof.  Waiver of 
Subrogation (also known as Transfer of Rights of Recovery Against Others to Us):  The 
Contractor hereby agrees to waive rights of subrogation to obtain endorsement necessary 
to affect this waiver of subrogation in favor of the Owner, its directors, officers, employees, 
and authorized volunteers, for losses paid under the terms of this coverage which arise 
from work performed by the Named Insured for the Owner; this provision applies 
regardless of whether or not the Owner has received a waiver of subrogation from the 
insurer.

4. Professional Liability – (also known as Errors & Omissions) Insurance appropriate to the 
professional coverage.

If the Contractor maintains broader coverage and or/higher limits than the minimums shown 
above, the Owner requires and shall be entitled to the broader coverage and/or higher limits 
maintained by the Contractor.  Any available insurance proceeds in excess of the specified 
minimum of insurance and coverage shall be available to the Owner) 



Additional Insured and Primary Coverage Provisions: The Commercial General Liability policy and 
Contractors Pollution (if required) are to contain, or be endorsed to contain, the following 
provisions: 

1. Additional Insured Status: Owner, its directors, officers, employees, and authorized
volunteers are to be given insured status (at least as broad as ISO Form CG 20 10 11
85 or if not available, through the addition of both CG 20 10 10 01 and CG 20 37 10
01, with respect to liability arising out of work or operations performed by or on
behalf of the Contractor including materials, parts, or equipment furnished in
connection with such work or operations. General liability coverage can be
provided in the form of an endorsement to the Contractor’s insurance.

2. Primary Coverage: For any claims related to this project, the Contractor’s
insurance coverage shall be primary at least as broad as ISO CG 20 01 04 13 as
respects to the Owner, its directors, officers, employees, and  authorized
volunteers. Any insurance or self-insurance maintained by the Owner, its
directors, officers, employees, and authorized volunteers shall be excess of the
Contractor’s insurance and shall not contribute with it.

Notice of Cancellation:  Each insurance policy required above shall provide that coverage shall not 
be canceled, except with notice to the Owner. 

Acceptability of Insurers - Insurance is to be placed with insurers having a current A.M. Best rating 
of no less than A: VII or equivalent or as otherwise approved by Owner. 

The Contractor agrees and he/she will comply with such provisions before commencing work.  All 
of the insurance shall be provided on policy forms and through companies satisfactory to Owner. 
The Owner reserves the right to obtain complete, certified copies of all required insurance 
policies, including the policy declarations page with endorsement number.  Failure to continually 
satisfy the Insurance requirements is a material breach of contract. 

Responsibility for Work - Until the completion and final acceptance by Owner of all the work under 
and implied by this agreement, the work shall be under the Contractor’s responsible care and 
charge.  The Contractor shall rebuild, repair, restore and make good all injuries, damages, re-
erections, and repairs occasioned or rendered necessary by causes of any nature whatsoever. 
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Deductibles and Self-Insured Retentions - Insurance deductibles or self-insured retentions must be 
declared by the Contractor, and approved by the Owner. At the election of Owner the Contractor 
shall either cause the insurer to reduce or eliminate such self-insured retentions as respects the 
Owner, its directors, officers, employees, and authorized volunteers or the Contractor shall provide 
a financial guarantee satisfactory to the Owner guaranteeing payment of losses and 
related investigations, claim administration, and defense expenses.  The policy language shall 
provide, or be endorsed to provide, that the self-insured retention may be satisfied by either 
the named insured or the Owner. 

Verification of Coverage - Evidences of Insurance Contractor shall furnish the Owner with copies 
of certificates and amendatory endorsements effecting coverage required by this contract.  All 
certificates and endorsements are to be received and approved by the Owner before 
work commences.  However, failure to obtain the required documents prior to the work 
beginning shall not waive the Contractor’s obligation to provide them.  The Owner reserves 
the right to require complete, certified copies of all required insurance policies, including policy 
Declaration pages and Endorsement pages, required by these specifications, at any 
time. Failure to continually satisfy the Insurance requirements is a material breach of contract. 

Continuation of Coverage - The Contractor shall, upon demand of Owner deliver evidence 
of coverage showing continuation of coverage for at least (5) years after completion of the 
project. Contractor further waives all rights of subrogation under this agreement When 
any of the required coverages expire during the term of this agreement, the Contractor shall 
deliver the renewal certificate(s) including the general liability additional insured endorsement 
and evidence of waiver of rights of subrogation against Owner (if builder’s risk insurance is 
applicable) to Owner at least ten (10) days prior to the expiration date.   

Sub-Contractors - In the event that the Contractor employs other Contractors (sub-contractors) as 
part of the work covered by this agreement, it shall be the Contractor’s responsibility to 
require and confirm that each sub-contractor meets the minimum insurance requirements 
specified above (via as broad as ISO CG 20 38 04 13). The Contractor shall, upon demand of 
Owner, deliver to Owner copies such policy or policies of insurance and the receipts for 
payment of premiums thereon. 
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SECTION 9 

ESTIMATES AND PAYMENTS 

9-1 PAYMENT FOR CHANGES IN THE WORK

a. GENERAL

The Owner reserves and shall have the right, when confronted with unpredicted
conditions, unforeseen events, or emergencies, to revise the details of the
contemplated Work or to add Work of a different character or function and have
the Contractor perform such revised or added Work as a Contract “Change
Order” when such extra Work is considered by the Owner to be vitally
appurtenant to the satisfactory completion of the project.  Change orders shall
not generally be considered “claims”, as defined in Section 9-6 hereof, and the
procedures and negotiations related to change orders for this project shall not be
subject to the provisions of Article 1.5 (commencing with Section 20104) of
Chapter 1 of Part 3 of Division 2 of the Public Contract Code (“Claims Resolution
Statute”).

“Extra Work” is defined as added Work of a different character or function and for 
which no basis for payment is prescribed; or that involving revisions of the details 
of the Work in such a manner as to render inequitable payment under items upon 
which the Contractor bid; or that Work to be done under “stipulated prices” as 
given in the bidding schedule. 

The signing of the Contract by the Contractor will be deemed to be a Contract to 
perform Extra Work, as when ordered by the Owner, subject to the terms hereof. 

If required Extra Work results in delay to the Work, the Contractor will be given 
an equivalent extension of time. 

b. PROCEDURE FOR EXTRA WORK

Upon decision of the Owner to have Extra Work performed, the Owner’s
Representative will so inform the Contractor, acquainting the Contractor with the
essential details of the Extra Work.  The Contractor shall thereupon prepare a
price for said Work based upon the Contractor’s estimate of cost and submit said
price and estimate to the Owner’s Representative, who will secure the Owner’s
written approval before Work is started.  The Owner reserves the right to reject
any claims for Extra Work, or for additional payment claimed as a result of
extending the Work under the bid prices, which has not been approved by the
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Owner in the same manner herein provided.  All Extra Work and costs therefore 
shall be approved by the Owner, in writing, prior to commencement. 

Adjustment in the compensation due the Contractor for Extra Work shall be 
determined by one or more of the following methods in the order of precedence 
listed below: 

a. Contract Unit Prices.  Where the work involved is covered or is of the
same character as unit price work, and does vary from the Bid quantity by
more than 25 percent or less, then by application of those unit prices to
the quantities of the items involved (subject to the provisions covering
unit price work).  No additional allowances or charges shall be added to
these unit prices.

b. Negotiated Unit or Lump Sum Prices.  Where the work involved is not
covered by unit prices contained in the Contract Documents, or varies by
more than 25 percent from the Bid quantity, unit prices or a lump sum
price for the Extra Work may be negotiated or stipulated between
Contractor and Owner, based upon current prevailing fair prices for
materials, labor, overhead, and profit.  If requested by the Owner’s
representative, the Contractor shall furnish an itemized breakdown of the
quantities and prices used in computing proposed lump sum and unit
prices.

c. Time and Material Work.  Where Owner and Contractor cannot agree on
any of the methods described above, Owner may direct Contractor to
proceed with the Extra Work involved on the basis of actual costs,
calculated as follows:

i. Cost of labor plus 20 percent for workers directly engaged in the
performance of the Work.  Cost of labor shall include actual wages
paid including employer payments to or on behalf of the workers for
health and welfare, pension, vacation, and similar purposes plus
payments imposed on payroll amounts by state and federal laws;

ii. Cost of material plus 15 percent.  Cost of material shall include sales
tax, freight, and delivery charges.  The Owner reserves the right to
furnish such materials as they deem advisable and the Contractor
shall not be paid the 15 percent markup on such materials;

iii. For tools and equipment actually engaged in the performance of the
Work, rental rates plus 15 percent.  The rental rates shall be those
prevailing in the area where the Work is performed.  No rental charge
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shall be made for use of tools or equipment having a replacement 
value of $200 or less. 

iv. Subcontractor invoices shall be based upon the above described cost
of labor plus 15 percent, cost of material plus 15 percent, and tool
and equipment rental rates plus 15 percent.  Contractor shall be
allowed five percent markup on Subcontractor’s invoices.

The Contractor shall submit to the Owner’s Representative for verification, 
on a daily basis, work sheets showing an itemized breakdown of labor, 
materials, tools and equipment used in performing the Work.  No 
payment will be made for work not verified by the Owner’s 
Representative. 

No payment shall be made for any item not set forth above, including 
without limitation, Contractor’s overhead, general administrative expense, 
supervision, or damages claimed for delay in prosecuting the remainder of 
the Work. 

d. The completed change order, when signed by the Contractor and the
Owner, shall become a contractual extension of the original Contract and
all sureties, bonds and insurance in effect under the original Contract shall
be extended intact to include this Extra Work.

9-2 PROGRESS PAYMENTS

The Contractor shall, on or before the twenty-fifth day of each calendar month after actual Work 
is started, except in case of final estimate hereinafter provided, cause an estimate in writing to 
be submitted to the Owner’s Representative of the value of the total amount of the Work 
completed and of materials delivered on the ground or stored subject to written approval of the 
Owner and unused to the twenty-fifth of the preceding month.  In estimating such value, the 
Owner’s Representative may take into consideration, along with other facts and conditions 
deemed by the Owner’s representative to be proper, materials furnished and stored at the job 
site and the ratio of the difficulty or cost of the Work done to the probable difficulty or cost of 
the Work remaining to be done.  The Owner shall retain five percent (5%) of such estimated 
value as part security for fulfillment of the Contract by the Contractor, and shall, by the 
twenty-second of each month in which the estimate is made payable to the Contractor, pay the 
balance of such estimated value after deducting therefrom all previous payments and all sums to 
be kept or retained under the terms of the Contract.  Progress payment shall not include any 
change orders not fully executed. 

Owners may condition payment of any undisputed Contract amount, including final payment, 
upon the release by the Contractor of all claims related to that amount.  Disputed claims of a 
stated amount may be expressly excluded by the Contractor from such a release. 
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Owner may condition payment only to include in place quantities.  In addition, the Owner may 
hold from such payment request any such amounts for delays in the Work being conducted at an 
amount to be determined by the Owner. 

Public Contract Code Section 20104.50 shall apply, and the following summary is provided 
pursuant to such Section.  As used in Section 20104.50, a “progress payment” includes all 
payments due contractors, except that portion of the final payment designated by the contract 
as retention earnings; and “local agency” includes Owner.  Relative to such progress payments: 

a. Any local agency which fails to make any progress payment within 30 days after
receipt of an undisputed and properly submitted payment request from a
contractor on a construction contract shall pay interest to the contractor
equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of the
Code of Civil Procedure.

b. Upon receipt of the payment request, each local agency shall act in accordance
with both of the following:

1. Each payment request shall be reviewed by the local agency as soon as
practicable after receipt for the purpose of determining that the payment
request is a proper payment request.

2. Any payment request determined not to be a proper payment shall be
returned to the contractor as soon as practicable, but not later than seven
(7) days after receipt.  A request returned pursuant to this paragraph shall
be accompanied by a document setting forth in writing the reasons why
the payment request is not proper.

c. The number of days available to a local agency to make a payment without
incurring interest pursuant to this Subsection shall be reduced by the number of
days by which a local agency exceeds the seven (7) day return requirement set
forth in b. above.

e. A payment request shall be considered properly executed if funds are available
for payment of the payment request, and payment is not delayed due to an audit
inquiry by the financial officer of the local agency.

9-3 FINAL ESTIMATE AND PAYMENT

When the Work has been completed to the satisfaction of the Owner’s Representative, a final 
estimate shall be made of the total amount of Work done thereunder and the amount to be paid 
therefore under the terms of the Contract.  If the Owner finds the Work has been completed 
according to the Contract, the Owner shall accept the Work, shall file a Notice of Completion, 
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and shall pay the entire sum so found to be due after deducting therefrom all deductions 
required under the provisions of the Contract Documents.  All prior progress estimates and 
payments shall be subject to correction in the final estimate and payment.  The retention 
payment shall be due and payable no earlier than 35 days, but no later than sixty (60) days, after 
the date of completion on the Work, as defined by Public Contract Code Section 7107.  Nothing 
in this section shall require the release of any retention amounts equal to or less than 150 
percent of any disputed amount due under the Contract. 

It is mutually agreed between the parties to the Contract that no certificate given or payment 
made under the Contract shall be conclusive evidence of performance of the Contract and no 
payment shall be construed to be an acceptance of any defective work or improper materials. 

The Contractor further agrees that the payment of the final amount due under the Contract shall 
release the Owner, the Owner’s Representative, and each of their officers, employees and 
agents from any and all claims or liability arising out of the Contract related to the amount paid. 

9-4 OWNER’S RIGHT TO WITHHOLD CERTAIN AMOUNTS AND MAKE APPLICATION THEREOF

In addition to the amount which the Owner may retain under the above subsection on progress 
payments, the Owner may withhold a sufficient amount or amounts from any payment 
otherwise due to the Contractor as in the Owner’s judgment may be necessary to cover: 

Payments which may be past due and payable for just claims against the Contractor of 
any Subcontractors for labor or materials furnished in or about the performance of the 
Work on the project under this Contract. 

Estimated or actual costs for correcting defective Work not remedied. 

Amounts claimed by the Owner as forfeiture due to delay or other offsets, including but 
not limited to, Labor Code violations. 

At the Owner’s discretion the Owner may apply such withheld amount or amounts to the 
payment of such claims.  In so doing, the Owner shall be deemed the agent of the Contractor 
and any payments so made by the Owner shall be considered as a payment made under the 
Contract by the Owner to the Contractor, and the Owner shall not be liable to the Contractor for 
such payment made in good faith.  Such payments may be made without prior judicial 
determination of the claim or claims.  The Owner will render to the Contractor a proper account 
of such funds disbursed on behalf of the Contractor. 

9-5 SUBSTITUTION OF SECURITIES FOR AMOUNTS WITHHELD

Pursuant to Section 22300 of the California Public Contracts Code, the Contractor may substitute 
securities for any money withheld by the Owner to ensure performance of the Contract.  The 
Contractor is required, under the provisions of Public Contracts Code Section 22300, to enter 
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into a Contract with the Owner for the holding of those securities in escrow.  See Form of Escrow 
Contract – Public Contracts Code Section 22300 (Escrow Contract for Security Deposits in Lieu of 
Retention).  At the request and expense of the Contractor, securities equivalent to the amount 
withheld shall be deposited with a state or federally chartered bank as the escrow agent. 

For purposes of Public Contracts Code Section 22300 and this Contract, “securities equivalent to 
the amount withheld” shall mean securities authorized by Owner’s Investment Policy with a 
value equal to at least 100% of the retention amount released, which securities shall be marked-
to-market on at least a weekly basis. If the value of the securities shall fall below the 100%, 
additional securities shall be deposited with the escrow agent until the total value equals 100%. 
Prior to the purchase and deposit of the securities, they shall be discussed with Owner’s 
Treasurer to assure conformance with state law and Owner’s Investment Policy. 

Such securities shall be released to the Contractor at the same time as amounts retained would 
be released under Subsection 9-3, hereof, upon satisfactory completion of the Work, to the 
extent such securities have not previously been utilized or are not then being held by the Owner 
or the escrow agent for purposes as provided in this Contract. 

The Contractor shall be the beneficial owner of any securities substituted for monies withheld 
and shall receive any interest thereon. 

9-6 RESOLUTION OF CONSTRUCTION CLAIMS

This Section is intended as a summary of the provisions of Chapter 9 (commencing with Section 
9201) of Part 1 of Division 2 and, to the extent applicable, Article 1.5 (commencing with Section 
20104) of Chapter 1 of Part 3 of Division 2 of the Public Contract Code (“Claims Resolution 
Statutes”) and is subject to the actual provisions of the Claims Resolution Statutes. 

As used in this Section, “claim” is defined as a separate demand, sent by registered mail or 
certified mail with return receipt request, by the Contractor for (a) a time extension, including, 
without limitation, for relief from damages or penalties for delay assessed by Owner, (b) 
payment by Owner of money or damages arising from the Work or work done by, on or behalf 
of, Contractor pursuant to the Contract that is not otherwise expressly provided for or which 
Contractor is not otherwise entitled, or (c) an amount the payment of which is disputed by the 
Owner. 

The Contractor shall make all claims in writing and include the documents necessary to 
substantiate the claims.  Any claim by the Contractor which is intended to invoke the procedures 
under the Claims Resolution Statutes shall specify that the claim is being made pursuant to the 
Claims Resolution Statutes.  All claims by the Contractor must be filed on or before the date of 
final payment; provided, however, nothing in this Subsection is intended to extend the time 
limits or supersede notice requirements which may otherwise be provided within the contract 
documents for the filing of claims by the Contractor including, but not limited, those provided in 
Section 3. 
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Contractor shall provide, along with its Claim, reasonable documentation to support the Claim. 
Owner shall conduct a reasonable review of the claim and, within a period not to exceed 45 
days, provide the Contractor with a written statement identifying what portion of the claim is 
disputed and what portion is undisputed.  Upon receipt of a claim, Owner and Contractor may 
mutually agree to extend the time period such response.  Owner shall pay any undisputed 
portions of a claim within 60 days following issuance of the aforementioned written statement. 

To the extent Contractor disputes any portion of Owner’s written response, or, if Owner fails to 
respond to the Claim within the time prescribed, Contractor may demand in writing, sent via 
registered or certified mail, return receipt request, an informal conference to meet and confer 
for settlement of the issues in the dispute.  Upon receipt of the demand, Owner shall schedule a 
meet and confer within 30 days. 

Within 10 days following the conclusion of a meet and confer conference, if the Claim, or any 
portion thereof, remains in dispute, Owner shall provide Claimant with a written statement 
identifying the portion for the Claim that remains in dispute and the portion that is disputed. 
Any payment on an undisputed portion shall be processed and paid within 60 days after the 
issuance of the written statement.  Any remaining disputed portion of the claim shall be 
submitted to nonbinding mediation, with Owner and Contractor sharing such costs equally. 
Owner and Contractor shall agree on a mediator within 10 working days after the disputed 
portion of the claim has been identified in writing.  If the parties cannot agree on a mediator, 
each party shall select a mediator, at their own respective cost and expense, and those 
mediators shall select a qualified neutral third party to mediate with regard to the disputed 
portion of the claim.  If mediation is unsuccessful, the part of the claim remaining in dispute shall 
be subject to the remaining applicable procedures set forth in this Contract and under California 
law. 

To the extent a subcontractor, or lower tier subcontractor, lacks legal standing to assert a claim 
against Owner because of a lack of privity of contract, Contractor may present to Owner a Claim 
on behalf of the subcontractor. 

If after the meet and confer conference, any portion of the claim remains in dispute, the 
Contractor may file a claim pursuant to Government Code Section 900 et seq.  If a court action is 
thereafter filed to resolve the claim, the court must, within the time specified by law, submit the 
matter to nonbinding mediation unless waived by mutual stipulation of the Owner and the 
Contractor or per Public Contract Code Section 9204(d)(2)(D).  If after the mediation process, the 
matter remains in dispute, for claims of $375,000 or less, the case must then be submitted to 
judicial arbitration pursuant to the applicable law. 
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SECTION 10 

MISCELLANEOUS PROVISIONS 

10-1 APPLICABLE LAW

a. The parties hereto understand and agree that the terms of the Contract, and the
Contract Documents attached thereto, have been negotiated and executed within
the State of California and shall be governed by and construed under, the laws of
the State of California.

b. The parties hereto do expressly agree that in the event of a dispute concerning
the terms hereof, venue for any legal action shall be with the appropriate court in
the County of Orange, State of California.

10-2 WAIVER

Either party to this Contract may specifically and expressly waive, in writing, the requirements of 
any portion of this Contract, or any breach thereof, but no such waiver shall constitute a further 
or continuing waiver of the obligation of any preceding or succeeding breach of the same or any 
other provision.  A waiving party may, at any time thereafter, require future compliance by the 
other party hereto with the provisions that are so waived.  The consent of one party to any acts 
by the other party for which such written consent was required shall not be deemed to imply 
consent or waiver of the necessity of obtaining such consent for the same or any similar acts in 
the future.  No waiver or consent shall be implied from silence or any failure of any party to act, 
except as otherwise specified in this Contract.  All rights, remedies, undertakings, obligations, 
covenants, conditions and Contracts contained in this Contract shall be cumulative and no one of 
them shall be exclusive of any other. 

10-3 CAPTIONS

The captions contained within the Contract Documents are for purposes of reference only and 
shall not limit or define the meaning of the provisions hereof. 

10-4 SEVERABILITY

If any term, provision, condition or covenant of the Contract, or Contract Documents, or the 
applicable thereof to any party or circumstances shall, to any extent, be held invalid or 
unenforceable, the remainder of the Contracts, or the application of such term, provision, 
covenant or condition to persons or circumstances other than those to whom or which it is held 
invalid or unenforceable, shall not be affected thereby, and each term and provision of this 
Contract shall be valid and enforceable to the fullest extent provided by law. 



GP 10 - 2 
GENERAL PROVISIONS – Rev. 03/2018 

10-5 SURVIVAL OF TERMS

Any representations, warranties, guarantees, indemnities, reservation(s) of rights and waivers 
set forth in the Contract Documents shall survive the termination of this Contract for any reason. 

10-6 PUBLIC RECORDS ACT

By executing the Contract, the Contractor acknowledges and recognizes that the Owner is a 
public entity and is subject to the requirements and provisions of the California Public Records 
Act, Government Code Section 6250 (et seq).  The applicable provisions of the Public Records Act 
mean that most of records pertaining to public works contracts of public agencies are available 
to parties who so request them.  The contractor acknowledges and recognizes that the Owner 
cannot and will not seek to keep confidential the documents which are subject to the Public 
Records Act.  The Contractor further acknowledges and recognizes that the Owner will have no 
liability to Contractor for complying with the provisions of the Public Records Act. 

10-7 NOTICE AND SERVICE THEREOF

Any notice required or given by one part to the other under the Contract shall be in writing and 
shall be dated and signed by the party giving such notice or by a duly authorized representative 
of such party.  Any such notices shall not be effective for any purposes whatsoever, unless 
served in the following manner, namely:   

If the notice is given to the Owner, by personal delivery thereof, or by depositing the same in the 
United States mail, enclosed in a sealed envelope addressed to the Owner, postage prepaid and 
registered. 

If the notice is given to the Contractor by personal delivery thereof to said Contractor, or to an 
authorized representative at the site of the project or by depositing the same in the United State 
mail, enclosed in a sealed envelope addressed to said Contractor at the Contractor’s regular 
place of business, or  

If the notice is given to the surety or any other person by personal delivery to said surety or 
other person, or by depositing the same in the United States mail, enclosed in a sealed envelope 
addressed to such surety or person last communicated by the surety to the party giving the 
notice, postage prepaid and registered. 



SECTION 11 

SPECIAL PROVISIONS 

11-1 REQUIREMENTS

The Contractor shall furnish, install, and construct the Project appurtenances in accordance with 
the Plans and Specifications for East Orange County Water District, Orange County, California, 
furnishing all labor, materials, equipment, temporary power, water, and methods necessary to 
complete said construction as specified in the schedule set forth in the Notice Inviting Bids. 

The construction shall be in accordance with these Plans and Specifications and the Contract 
drawings; in addition, the Owner’s Standard Specifications and Drawings for Construction 
Advanced Metering Infrastructure (AMI) System Project.  In case of conflict between the 
referenced Standard Specifications and the Project Plans and Specifications, the 
Project Plans and Specifications shall govern. 

11-2 LOCATION OF CONTRACT WORK

The Contract work for the Project is located within the Unincorporated Area of 
County  o f  Orange  and adjacent areas in Orange County, California right-of-way and 
public property. Refer to the vicinity and location maps provided. 

11-3 COMPLETION OF WORK

The Contractor shall commence Work within ten calendar days after receipt of the 
Owner’s Notice to Proceed.  The Contract Work shall be substantially completed within 
365 calendar days from Notice to Proceed. 

11-4 CONTRACT

The Contract drawings and plans applicable to the Work to be performed under the Contract 
are found in Appendix C of the contract documents. 

11-5 LIQUIDATED DAMAGES

The Contractor shall, as provided in Section 6-6, pay to the Owner as hereby fixed and agreed, 
liquidated damages for each calendar day’s delay in completion of the Work beyond the time 
agreed upon, the amount of $500 per calendar day for each and every day of delay 
until Work is completed and accepted.  This amount shall be deducted from any payments 
due the Contractor. 

11-6 PERMITS AND FEES
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a. GENERAL

The Contractor shall secure, at the Contractor’s own cost and expense, all permits
and/or licenses necessary to the prosecution of the Work with the exception of
the permits specifically stated to be obtained by the Owner.

Refer to Section 11-12 for right-of-way information.

The Contractor shall comply with the applicable requirements of all permits
and/or licenses.  Any inspection and/or testing fees in connection with any
governing permit and/or license shall be the responsibility of the Contractor
except where specifically noted to be paid for by the Owner.

The Contractor will be responsible for obtaining and complying with all necessary
permits from the city or county, as applicable, at the Contractor’s sole cost and
expense.

The Contractor shall abide by all regulations and conditions stipulated in all
permits, and such conditions and requirements are hereby made a part of these
Special Conditions, as fully and completely as though the same were fully set forth
herein.

b. City or County

All work within the City or County streets shall conform to the applicable City or County 
standards and shall meet the approval of the City or County Engineer.  Minimum 
provisions for construction within City or County streets are listed below.  Additional 
special provisions of the City  or County permit will supersede or control these items: 

1. Unless otherwise specified, all work in City or County streets shall be
performed in accordance with the latest edition of the Standard
Specifications for Public Works Construction.

2. The Contractor shall furnish and install all signs, lights, barricades, flashing
arrow board and any other traffic control or warning devices, including
flag persons, as may be required by the City of County.  All items
mentioned shall be in conformance with the draft Traffic Control Plan
(included) and the current requirements as specified in the latest edition
of the “CAL-OSHA Construction Safety Orders”.  Failure to do so will be
cited under applicable section of the California Vehicle Code and
corrective costs to the City or County, as applicable, will be charged to the
Contractor at no cost to Owner.



3. The Contractor shall comply with the permit obtained by the Contractor.
The Contractor will be responsible for requesting inspection from the City
or County 48 hours in advance of performing any Work.

4. In City or County streets, the amount of asphalt binder to be mixed with
the mineral aggregate shall be 5.6% by dry weight.  The exact amount will
be determined by the City or County Engineer.

5. All underground work shall be complete prior to any surface Work in the
public right-of-way.

6. Protect all existing Utilities in place.

 constitute a 

11-7 PREVAILING WAGES

For purposes of Section 7-3 of the General Provisions, this Project shall 
public work within the meaning of Labor Code Section 1720 et seq. 

11-8 PUBLIC CONVENIENCE AND SAFETY

The Contractor’s attention is directed to Section 7-10, as incorporated herein, “Public 
Convenience and Safety”, of the latest edition of the Standard Specifications for Public Works 
Construction and to the following sections of these Special Provisions entitled “Public Access 
Through Construction Areas”, “Traffic Control System For Detouring Public Traffic”, and “Open 
Excavations”. 

11-9 PUBLIC ACCESS THROUGH CONSTRUCTION AREAS

The Contractor shall provide adequate barricades and signs in the vicinity of the construction 
areas to protect the public health and safety.  Access by the public shall be maintained at all 
times, except as hereinafter provided. 

The Contractor shall submit a construction schedule for approval at least seven days prior to 
beginning Work.  Schedule shall include street closure and detouring periods. 

No cross-streets, driveways, or intersecting streets shall be closed at any time without approval 
of the City or County. 

Reasonable access from public streets to all adjacent properties shall be maintained to the 
satisfaction of the City or County at all times during the construction.  Prior to restricting normal 
access from public streets to adjacent properties, the Contractor shall notify each 
property 
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owner or responsible person, informing them of the nature of the access restriction, the 
approximate duration of the restriction, and the best access route for that particular property, 
24 hours in advance. 

All detours within the construction area shall be designed to the satisfaction of the City or 
County.  All delineators, and control and warning signs shall be in place prior to any start of 
construction, including arrow board.  The Contractor shall modify, change and revise traffic 
devices as required by the City or County. 

The Contractor shall furnish flag persons and erect and maintain such fences, barriers, lights, 
flares, signs and miscellaneous traffic devices as are necessary to give adequate warning to the 
public at all times during construction of any dangerous conditions to be encountered as a result 
thereof.  Traffic control shall include all required devices for side and cross streets. 

Signs used for handling of traffic during construction shall be in accordance with those shown on 
the latest “Uniform Sign Chart”, as published by the State of California, Department of 
Transportation (CALTRANS). 

The method in which signs, barriers and other miscellaneous traffic devices are used during 
construction shall be in accordance with those instructions in the latest publication entitled 
“Work Area Traffic Control Handbook”, (W.A.T.C.H. Manual), published by Building News, Inc. 
The W.A.T.C.H Manual is available at Building News Inc., Los Angeles, California 
(https://www.bnibooks.com/products/watchbook-work-area-traffic-control-handbook-2019-
fourteenth-edition?_pos=1&_sid=acbccfb23&_ss=r). Traffic ways may be closed only at those 
locations specifically approved by the City or County. 

The Contractor shall file with the Owner a list of names, addresses, and phone numbers of those 
persons who will respond at any time to an emergency call to maintain, repair, or replace any of 
the detour and street closure facilities, fencing or barricades.  Adequate drainage facilities shall 
be provided to maintain the traveled pavement surface in a condition free from ponded or 
running water.  Water shall not be diverted from existing courses or ponded into private 
property without the express permission in writing from the property owners. 

All existing traffic signs and street name signs shall be maintained in visible locations during 
construction and permanently relocated as directed by the City or County.  Signs which need not 
be maintained during construction and will be permanently relocated by the Contractor or by 
others will be stockpiled at the job site and adequately protected.  Material which has been 
damaged or destroyed as a result of the Contractor’s operation, including striping, shall be 
repaired or replaced by the Contractor at the Contractor’s expense, to the satisfaction of the City 
or County. 

Maintenance of pavement surfaces, signs, barricades, lights, drainage facilities, traffic striping 
and all other facilities constructed, furnished or installed, is an obligation of the Contractor and 
shall be performed at the Contractor’s expense.  The traveled pavement surface shall 
be 
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maintained true to line and grade without abrupt changes, bumps, or holes.  The paved roadway 
surface shall be kept free from clay, earth and other foreign material by such methods that will 
not impair, injure, or loosen the surfacing. 

The areas involved and existing facilities damaged or destroyed by detours and street closures 
shall be restored to a condition equal to or better than the original condition, as determined by 
the Engineer. 

No Work shall be done outside of the hours allowed by City permit(s), nor on Saturdays, 
Sundays, or legal holidays, without the written permission of the Engineer, except in case of an 
emergency or as required in Section 7-1.10, “Public Convenience and Safety of the Standard 
Specifications for Public Works Construction”. 

The full width of the traveled way shall be open for use by public traffic on Saturday, Sundays 
and designated legal holidays, after 3:00 P.M. on Fridays and the day preceding designated legal 
holidays, and when construction operations are not actively in progress. 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in 
May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, the day after 
Thanksgiving, and December 25th.  When a designated legal holiday falls on a Sunday, the 
following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, 
the preceding Friday shall be a designated legal holiday. 

Minor deviations from the requirements of this section concerning hours of Work which do not 
significantly change the cost of the Work may be permitted upon written request of the 
Contractor if in the opinion of the Engineer public traffic will be better served and the Work 
expedited.  Such deviations shall not be adopted until the Engineer has indicated written 
approval. 

Full compensation for furnishing, maintaining and removing all temporary traffic control devices, 
barricades, detours, traffic controllers, warning lights, flares, signs, striping, etc., used for public 
convenience and safety, shall be considered as included in the Contract prices paid for the 
various items of Work and no separate payment will be made therefore. 

11-10 TRAFFIC CONTROL SYSTEM FOR DETOURING PUBLIC TRAFFIC

A traffic control system for detouring public traffic shall consist of closing necessary lanes and 
detouring traffic to adjacent lanes.  The details of traffic handling shown in the provisions under 
“Public Access Through Construction Areas”, and “Open Excavations”, included elsewhere in 
these Special Provisions.  The Contractor is responsible for providing a detailed traffic control 
plan two weeks prior to construction to the relevant entity with jurisdiction over traffic control 
for review and authorization.  If required by that entity, the plan shall be stamped by a registered 
Traffic Engineer.  No work shall start until the detail plan is approved by the City or County 
Engineer, as applicable. 
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The provisions in this section will not relieve the Contractor from responsibility to provide such 
additional devices or take measures as may be necessary to comply with the provisions under 
“Public Convenience and Safety”, included elsewhere in these Special Provisions. 

If any component in the traffic control system for detouring public traffic is displaced, or ceases 
to operate or function as specified, from any cause, during the progress of the Work, the 
Contractor shall immediately repair such component(s) to original condition. 

When lane closure and one-way traffic control are made for Work periods only, at the end of 
each Work period, all components of the traffic control system for detouring public traffic, shall 
be removed from the traveled way and shoulder.  If the Contractor so elects, said components 
may be stored at selected control locations, approved by the Engineer, within the limits of the 
street right-of-way. 

11-11 OPEN EXCAVATIONS

The Contractor shall not have more than 300 feet of trench open at one time in the City streets 
unless otherwise approved by the Engineer.  Sewer lateral replacements, all manways, airvacs, 
and blow-offs shall be installed as the mainline is constructed. 

Excavation work on City streets and right-of-ways and future rights-of-way shall conform to 
applicable guidelines.  All trenches shall be backfilled and compacted per City or County 
requirements at the close of each day’s Work.  Cleanup shall comply to Section 11-25.  Except for 
final A.C. capping, Contractor shall complete all Work in one street prior to trenching of another 
street. 

No excavation shall be left open overnight, with the exception of boring, tunneling, or jacking 
pits, which shall be fenced and with flashing lights and a 24 hour guard during nonworking hours 
at no additional expense to the Owner. 

11-12 EXCESS MATERIAL DISPOSAL

All materials excavated from the site and not required or permitted in the construction of fills as 
shown on the Plans shall become the property of the Contractor and shall be disposed of outside 
of the limits of the project site the same day of deposition. 

11-13 RIGHTS-OF-WAY

Construction under these Plans and Specifications is located within the County of Orange 
right-of-way. 

11-14 SEQUENCE OF OPERATIONS AND CASH FLOW
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The Contractor shall prepare and submit to the Owner or Owner’s Representative a written 
schedule of the Contractor’s Work operations and a projected cash flow or the proposed project 
monthly cash flow.  The first schedule and cash flow projections shall be submitted for approval 
at the preconstruction conference.  The Contractor shall be prepared at that time to have the 
superintendent for the project in attendance. The Contractor shall schedule Work such that the 
Contractor will only construct the amount of open trench that can be backfilled or plated within 
the working day as designated. 

11-15 WATER SUPPLY - NOT APPLICABLE

11-16 WORK HOURS

The Contractor shall limit construction time to construction hours set forth within. 

11-17 EXISTING UNDERGROUND UTILITIES

Where underground main distribution conduits such as water, gas, sewer, electric 
power, telephone or cable television are shown on the Plans, the Contractor, for the 
purpose or preparing a bid, shall assume that every property parcel will be served by a 
service connection for each type of Utility.  The Contractor shall contact the underground 
service alert 48 hours in advance prior to performing any construction and shall notify 
the Owner or Owner’s Representative of the registered number assigned. 

At least two working days before entering on the Work, the Contractor shall request the 
Utility owners identified in the Contract Documents to mark or otherwise indicate the 
approximate location of their subsurface facilities including, but not limited to, structure, main 
conduits and service connections. 

It shall be the Contractor’s responsibility to determine the location and depth of all Utilities, 
including service connections, which have been marked by the respective owners and which 
may affect or be affected by its operations.  If no pay item is provided in the Contract for this 
Work, full compensation for such Work shall be considered as included in the prices bid for 
other items of Work. 

The Contractor shall not interrupt the service function or disturb the supporting base of any 
Utility, without authority from the Owner or order from the Owner. 
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Where protection is required to ensure support of Utilities, the Contractor shall, unless 
otherwise provided, furnish and place the necessary protection at no additional cost to the 
Owner. 

11-18 CONSTRUCTION STAKING

The Owner will provide (at the request of the Contractor) offset cut stakes and issue cut sheets 
to the Contractor, based upon the flowline of pipe.  Cut sheets will be prepared using approved 
flowline of pipe, in relation to existing ground surface over pipeline at the time of construction. 
The Contractor shall make requests for cut staking at least 72 hours in advance of construction. 

11-19 CONNECTIONS TO EXISTING WATER SYSTEM

The Contractor shall determine location, access, pay for and shall construct all facilities necessary 
to furnish water for its use during construction of the work. Water used for human consumption 
and well construction shall be kept free from contamination and shall conform to the 
requirements of the State and local authorities for potable water.  

11-20 ALLOWABLE VARIATIONS IN PIPELINE LAYOUT

The Contractor shall construct the proposed pipeline with basic variation from horizontal (plan 
view) pipe alignment shown on the drawings.  However, subject to approval of the Engineer, to 
reduce overall cost, the Contractor shall be permitted to construct the proposed pipeline with 
variations from vertical (profile view) pipe alignment shown on the Plans.  Said variations will be 
allowed in all noncritical locations.  Critical locations include pipeline connection points, areas 
containing underground interference, and areas where pipeline cover is minimal. 

The Contractor will be permitted to make full usage of pulled joints, short joints, and elbows and 
to vary from profile shown on the drawings, subject to approval of the Engineer, and at no 
additional cost to the Owner.  All changes and variations made to the proposed water main 
alignment shown on the Plans shall be recorded by the Contractor and As-Built Plans, that 
document these changes or variations, shall be given to the Engineer prior to acceptance of the 
Work. 

11-21 PIPELINE COVER

Pipeline cover, as shown plan-profile drawings, is hereby defined to be Design Cover over 
pipeline.  Therefore, should field conditions determined at time of construction staking show 
that any pipe grade changes are required to provide at least Design Cover of pipe, the Owner 
reserves the right to authorize said changes in pipeline grades, and the Contractor shall trench 
and lay pipeline accordingly, at no additional cost to the Owner. 

11-22 DISCHARGE OF WELL DEVELOPMENT AND TEST WATER AND DEWATERING



Dewatering is required and shall meet the provisions of this section.  The Contractor shall 
provide and maintain, at all times during construction, ample means and devices with which to 
promptly remove and properly dispose of all water from any source entering the excavations or 
other parts of the Work.  Dewatering shall be accomplished by methods which will ensure a dry 
excavation and preservation of the final lines and grades of the bottoms of excavations.  For 
pipeline Work, the methods may include sump pumps, deep wells, well points, suitable rock or 
gravel placed below the required bedding for drainage in and pumping purposes, temporary 
pipelines, and other means.  The proposed method shall be submitted to the Owner for review. 

Dewatering for the structures and pipelines shall commence when ground water is first 
encountered, and shall be continuous until such times as water can be allowed to rise in 
accordance with the provisions of this section or other requirements. 

Standby pumping equipment shall be on the job site.  A minimum of one standby unit (a 
minimum of one for each ten in the event well points are used) shall be available for immediate 
installation should any well unit fail.  The design and installation of well points or deep wells shall 
be suitable for the accomplishment of the work.  Drawings or details indicating the proposed 
dewatering system shall be submitted to the Owner for review. 

If foundation soils are disturbed or loosened by the upward seepage of water or an uncontrolled 
flow of water, the affected areas shall be excavated and replaced with gravel or crushed rock at 
no additional cost to the Owner. No concrete or masonry footings, foundations, manhole bases, 
or floors shall be laid in water, nor shall water be allowed to rise over them until the concrete or 
mortar has set at least 24 hours.  Water shall not be allowed to rise unequally against walls until 
concrete has attained its 28 day strength.  Water shall not be allowed to raise above pipe 
bedding during pipe laying operations. 

The Contractor shall dispose of the water from the Work in a suitable manner without damage 
to adjacent property. Conveyance of the water shall be such as to not interfere with traffic flow 
or treatment facilities operation. No water shall be drained into Work built or under construction 
without prior consent of the Engineer. 

All discharges will require 5 business days prior notification to the City of Orange and Orange 
County Public Works Flood Control. 

Water shall be desilted/desanded before disposal in any sewer or storm drain system. The 
system used for desilting/desanding the water shall be a baffled structure and shall provide not 
less than fifteen minutes detention time and shall be designed to have a “flow-through” velocity 
not exceeding 0.2 feet per second at the anticipated peak flow. The desilting/desanding box shall 
be cleaned as required to maintain the detention time and flow-through limitations specified 
above. The method of desilting/desanding and point of disposal of water shall be subject to the 
Geologist’s approval. The Contractor shall obtain a permit from the appropriate controlling 
Sanitation District before any sewer is utilized for the disposal of dewatering effluent.  
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Water shall be disposed of in such a manner as not to be a menace to the public health, and in 
accordance with Environmental Protection Agency and State Water Resources Quality Control 
Board standards. Drilling contractor shall obtain NPDES de minimis permit coverage from the 
Santa Ana Regional Water Quality Control Board (RWQCB) and provide evidence prior to the 
start of work. Any testing and reports required under the NPDES permit shall be performed by 
the Contractor and submitted to the RWQCB at no additional cost to the Owner. 

11-23 COOPERATION WITH OTHER CONTRACTORS

During the course of Work to be performed under this Contract, other Contractors may be 
performing work in the immediate vicinity of this Work.  The Contractor, under this Contract, 
shall schedule work and coordinate operations with those so as to minimize conflict and 
interference between operation and those of other contractors.  No additional payment shall be 
made to the Contractor for compliance with this requirement. 

11-24 SHOP DRAWING SUBMITTALS

Prior to fabrication, purchase of materials or construction, the Contractor shall furnish the 
Owner with detailed shop drawings for all shop fabricated appurtenances per Section 5.11 of 
the General Provisions and Section 01330.  Appurtenances include but are not limited to: 
meters, boxes, lids, antenna, and associated fittings. 

11-25 CLEANUP AND DUST CONTROL

Unless the construction dictates otherwise, and unless otherwise approved by the Engineer, 
the Contractor shall furnish and operate a self-loading motor sweeper with spray nozzles at 
least once each working day to keep paved areas, City streets, and other areas acceptably 
clean whenever construction, including restoration, is incomplete. 

Failure of the Contractor to comply with the Owner’s dust control order may result in an order 
to suspend Work until the condition is corrected and, after filing notice to the Contractor, 
the Owner may order this accomplished by others.  All costs thus incurred shall be deducted 
from the amount to be paid to the Contractor. No additional compensation will be allowed as a 
result of such suspension. 

11-26 PRECONSTRUCTION CONFERENCE

After award of the Contract, the Owner will schedule a preconstruction conference to 
be attended by the Contractor and the Contractor’s superintendent. Attendance by 
representatives of major Subcontractors is required. 

11-27 CASING AND WELL SCREEN MATERIAL CERTIFICATION
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The Contractor shall certify with document(s) signed and dated by an authorized representative 
of the well casing supplier, that all pipe and fittings supplied have been manufactured and tested 
in accordance with these Contract Documents. 

11-28 SURFACE RUNOFF WATER CONTROL

Surface water containing mud, silt or other deleterious material from the project shall be 
collected and treated by filtration or retention prior to entering storm drains.  The Contractor 
shall submit a plan for implementing siltation control, prior to commencing construction.  The 
plan shall be in conformance with the Contractor’s NPDES permit.  Upon approval of the plan by 
the Owner, the Contractor shall be responsible for the implementation and maintenance of the 
control facilities. 

11-29 OVERVIEW OF WORK

• Work includes the furnishing of all materials, labor, equipment, fuel, tools, transportation,
and services for Advanced Metering Infrastructure (AMI) System project.

11-30 PREVAILING WAGES

For purposes of Section 7-13 of the General Provisions, this Project shall constitute a public work 
within the meaning of Labor Code Section 1720 et seq. 

11-31 INSURANCE

Contractor’s insurance coverage shall be as specified in Section 8 of the General Provisions.
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CITY/COUNTY/DISTRICT SELECTED STANDARDS 

Standard Specifications for Public Works Construction (SSPWC), Latest edition 
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APPENDIX B 

NPDES PERMIT 
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DRAWINGS AND PLANS 
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APPENDIX D 
SHOP DRAWING TRANSMISSION FORM 

Project: 

Project No.: 

Contractor: 

Address: 

To: East Orange County Water District 
185 N. McPherson 
Orange, CA 92869 

Date: 

Attention: 

Phone No.: 

Fax No.: 

e-mail:

 

SHOP DRAWING TRANSMITTAL 

SUBJECT OF SUBMITTAL: 

SPECIFICATION SECTION(S):  

CONTRACTOR’S CERTIFICATION: Check and complete either statement below: 

Contractor has verified that the material or equipment contained in this submittal meets all the 
requirements specified in or shown on the contract documents with no exceptions. 

Contractor has verified that the material or equipment contained in this submittal meets all the 
requirements specified in or shown on the contract documents except for the following deviations: 

REQUIREMENT: 

Contractor shall use this Transmittal Form for submittal of shop drawings to the Owner’s Representative.  Failure to provide a 
complete and accurate submittal will constitute grounds for return of the shop drawings for proper resubmittal. 

Contractor’s Authorized Signature 
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